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1. The attached report is forwarded for review and evaluation in
accordance with para 4b, AR 525-15.

LO 2. The information contained in this report is provided to insure
that lessons learned during current operations are used to the benefit
of future operations and may be adapted for use in developing training
water a.. / " . , . • :

3. 1r'.. fi6'" actions initiated as a result of your evalation ..
should be forwarded to the Assistant Chief of Staff for Force Development,
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2 , CONFUENTIAL
, '. DEPARTMiENT OF THF /.IlMY

HEALYQUFARIFIFP;. UNITED) STATES APH'Y VIICTNAM
APO SAN rRANCISco I3 )7Z

\

AVIIDO- O 5 MAY 1971

SUBJECT: Operational Report-lessons Learned of hcadqiiarters, United States
Army, Vietnam, Period Ending 30 AIril 1971, RCS CSFOR-65 (R3)(U)

ThRU: Commander in Chief
United States Army, Pacific
ATTN; GPOP-DT
APO 96558

TO- Assistant Chief of Staff for Force Development
Department of the Army
Washington, D.C. 20310

(C) Operations: Significant Activities.

a. CO, VIAND.

(1) Commanders.

CG, USARV
1 November 1970 - 30 April 1971 GEN Creighton W. Abrams

DCG, USARV _

1 November 1970 - 30 April 1971 LTG William J. McCaffrey

CG, USAECV
1 November 1970 - 30 April 1971 MG Charles C. Noble

CG, USAMEDCOMV
1 November 1970 - 2 December 1970 BG David E. Thomas
3 December 1970 - 30 April 1971 COL Philip J. hoel, Jr.

(2) Distinuis1hed Visitors Suwiary, During the reporting period
distinguished visitors to this headquaitres were:

N-j .E/DATE POSITION

Mr. Robert D. Foster (GS-18,) Staff .crbors, the Defense Appropria-
Mr. Gary C. Niehv] %:k,2-.] .: tions Sabeor'n.xttec, US Houz- of Repre-
1-h November 1970 sentatives Co-- riiLtec on Approu.rictions
DAFD-OTT

Inclosure CONFIDENTIAL m so m VAL.



CONFIDENTIAL

f AVHDO-WO 1 5 MAY 171
SUBJECTt Operational lieport-Lessons Learned of Headquarters, United StatesArny, Vietnam, Period Ending 3C April 1971, RCS CSFOR-65 (R3)(U)

Reverend Dr. Rolert B. Harriman Executive Secretary, Department of
(GS-17E) Chaplains and Service Personnel, The
6 November 1970 Unit Presbyterian Church in America

WG Kenneth J. Hodson The Judge Advocate General
8-16 November 1970

Rabbi Maurice :a= (GS-17E) Director of Chsplain Per.onnel National
9 November 1970 Jewish Welfare Board

LTG Fredrick J. Clarke Chief of Engineers, DA
11-16 November 1970

Dr. nay Ehrensberger (GS-17E) Chancellor, University College,
12 November 1970 University of Maryland

LG'G Earl C. Hedlund Director, Defense Supply Agency
1h-15 November 1970

MC John J. Klingenhagen CG, US ArnW Aviation Systems Comnmsnd
17-24 November 1970

COL(P) Alfred B. Hale Deputy Chief of Staff for Personnel
17-21 November 1970 HQ, USARPAC

Mr. Leslie A. Squires (GS-18E) PSYOP Advisor to CINCPAC
19 November 1970

BG George A. Godding Deputy Chief of Staff, Intelligence,
21-24 November 1970 USARPAC

MG Herron N. Maples Assistant Chief of Staff, Logistics, J-4
USMACV

MG Dong Van Khuyen Deputy Chief of Staff, Logistics, JGS

25 November 1970

BG Herbert E. Wolfe CG, US Army Security Agency-Pacific
1-11 December 1970

MG A. T. Shtogren Director, J-6, Comiunication-E2ectronics
4 December 1970 Directorate, JCS, DA

Dr. Fatholiah K.-Mostofi Armed Forces Institute of Pathology
7-9 December 1970
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AVhDO- O 5 tMf 1971
SUP*ECTh Operational Report-Lestons Learned of Headquarters, United States

Army, Vietnam, Period EndinC 30 April 1971, RCS CSFOR-65 (R)(U)

Mr. Marvin Colbs (GS-16) Assistanb Director for Supply
8 December 1970 Management Defense Division, GAO

Mr. Leverne J. Duffy Staff members, Conittee of Investga
Mr. Carnine S. Bellino tions, Senate Committee on Government

9-14 December 1970 Operations

MG John H. Deane, Jr. Director, Defense Communications

10 December 1970 Planning Group

Dr. Curtis W. Tarr Director of Selective Service

11-12 December 1970

MG Joseph W. Pezdirtz Chief, US Military Advisory Group-Korea
16 December 1970

HON Carlos G. Comacho Governor of Guam

18-21 December 1970

ADM John S. McCain, Jr. CINCPAC
22 December 1970

His Eminence Terence Cardinal Military Vicar to Catholic Armed Forces
Cooke Personnel

Rev Dr. Osvald C. J. Hoffman Lutheran Layman's League and "The Lutheran

24-25 December 1970 Hour" Preacher

Rop. G. V. Montgomery (D-MISS) Member, House Committee on Veterans'

26 December 1970 Affairs

CH (MG) Francis L. Sampson The Chief of Chaplins, United States

5-15 January 1971 Army

Rep G. Elliott Hagan (D-GA) Chairman, Special Subcommittee on

10 January 1971 Alleged Drug Abuse in A-med Services

BG Manley G. Morrison Chief, Medical Service Corps
11-15 January 1971

BG John E. Murray Assistant Chief of Staff, Logistics,
16-20 January 1971 JI, CINCPAC

Dr. C. Edward Brubaker Chairman, General Comnission on Chaplains
(GS-17E) and Armed Forces Personnel
28 January 1971

CONFIDENTIAL II
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AVHOWO. 15 MAY 1971
SUBJECT. Operntional ReporL-Lessons Learned of headquarters, United States

Army, Vietnam, Period Ending 30 April 1971, iCS CSFOR-65 (R3)(U)

MG Winant Sidle Chief of Public Inforuation, USA,
2 February 1971 and Chief of Information, OCofSA

MG George P. Seneff, Jr. Deputy Project Officer, Project
3-11 February 1971 MASSTR

Brigadier W. A. Bu,,ting, OBE Director of Supply and Transport
3 February 1971 Australian Army fleacquarters, Canberra

BG Wilson R. Reea CG, US Army Computer Systems Commard
4-7 February 1971

RADM W. R. Flanagan Director, East Asia and Pacific Region
7 February 1971 OASD, ISA

Mrs. Jeanie Smith Mrs. US Savings Bonds

9 February 1971

Mr. Frank Bartimo Assistant General Counsel of Defense
10 February 1971 Depqrtrent

BG W. T. Meredith Assistant for Real Property Maintenance,

11-14 February 1971 OSAD (I&L)

MG C. M. Gurner CBE Director, General Medical Services,
12-13 February 1971 Australian Arny Headquarters, Canberra

BG Jomes L. Collins, Jr. Chief of Military History
13-28 February 1971'

BG Thomas J. Whelan, Jr. Special Assistant to TSG for MC
17-25 February 1971 Affairs

BG Anna May V. iays Chief, Army Nurse Corps
17-25 February 1971

Dr. T. B. Massey (GS-17E) Director, Far East Division, University

of M-ryland
Brigadier B. A. McDonald CoraLder, Ist Australian Task Force
23 February 1971 (Designate)

Mr. Robert Tracy (GS-16) Assistant Comptroller (Fiscal Policy)
28 February 1971 OCA, DA
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A000D-DO 1~AY1971
SUBJECT: Operational Report-Le;soans Learned of Headquarters, United States

Arwy, Vietnam, Period Ending 30 Ap-il 1971, HCS CSFOR-65 (03)(U)

Mr. Clyde Hardin (GS-18E) Special -\ssistant foi SEA £e4tters to
1-8 March 1971 the ASA (R&D)

MG James J. Gibbons Deputy Commander US Military Assistance
10 March 1971 Command, Thailand

Dr. Steven J. Llkasik Acting Director OSD/Advance Research
(GS-18E) Project Agency
11 March 1971

LTG Joseph M. Heiser, Jr. Deputy Chief of Staff, Logistics, DA

MG James G. Kalergis Deputy Commanding General for Logistics
Support, USA14C

MG S. E. Lollis CG, USATACOM

Mr. Gerald B. Russell Deputy Assistant Secretary of the Arnz.
(I&L)

MG W. N. Redling Deputy Director, J-4, (Strategic Mobility)
JCS

MG Jack C. Fuson Deputy Chief of Staff, Logistics, USARPAC

li March 1971

M D. B. Dinstan Commander, Australian Forces, Vietnam

16 March 1971

LTG Julian J. Ewell US Military Representative to Paris
17 March 1971 Peace Talks

Brigadier J. Burns Commander, New Zealand Army Logistics

22 March 1971 Support Group

MG Carl W. Hughes Chief Surgeon, USARPAC

23-29 March 1971

MG John R. Deane, Jr. Director, Defense Commnications

25 March 1971 Planning Group

MG Charles J. Denholm CG, US Army Security Agencyo
Mr. Howard Barlow (GS-18) Assistant Director for COMSEC, NSA
30 March 1971

Mr. James H. Hammond (GS-I7) Associate Director, GAO
2 April 1971

Mr. T. E. Hannon (GS-l) Regional Administrator of Region 9,
4 April 1971 GSA
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CONFIDENTIAL C

AV{DO-DO 1 5 MAY 1971
SUBJECT: Operational Report-Lessons Learned of Headquarters, United States

Army, Vietnam, Period Ending 30 Ap:il 197), R CS CSFOR-65 (R3)(U) j
HON Robert L. Kunzig Administrator, GSA
9 April 1971

LTG William P. Yarborough Deputy CINCUSARPAC
9-11 Apnril 1971

Rep. Seymour Halpern (R-NY) Congressional Delegate
14 April 1971

BG Theodore C. Mataxis Chief, Military Equipment Delivery
Team, Cambodia

RADM R. S. Wentvorth, Jr. Commander, Military Sealift Command,
15 April 1971 Far East

MG John D. McLaughlin CG, USA QM Center and Commandant Q4
18-22 April 1971 School

Rep Morgan F. Murphy (D-ILL) Members of House Foreign Affairs
Rep Robert H. Steele (R-CONN) Committee
18 April 1971

MG William B. Campbell Chief, AAFEX

BG Robert E. Brofft Chief, PACEX
23 April 1971

LTG Richard P. Klocko Director, DCA
BG Herbert A. Schulke Jr. Deputy Director OPS, DCA
24 April 1971

HON Stanley R. Resor Secretary of the Army
26-27 April 1971

BG George A. Godding Deputy Chief of Staff, Intelligence,
28-30 April 1971 USARPAC

BG Herbert E. Wolff CG, US Army Security Agency-Pacific
29 April 1971

b. PERSONNEL, ADMINISTRATION, MORALE AND DISCIPLINE.

(1) Reduction of USARV Strength. During the period 1 November
1970 through 30 April 1971, the personnel strength of USARV declined
from 245,000 to 177,000. During Increment V of the Keystone Robin rede-
ployments, eliible personnel who were assigned to redeploying or inacti-
vating units received up to 60-day curtailment of their foreign tour. This

6
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CONFIDENTIAL

AVHDO-DO 05MAYI971
SUBJECT: Operational Report-Les-ns nerned of Headqui rters, United States

Army, Vietnam, Period Ending 30 Ayril 1971, BCS CSFOR-65 (R3)(U)

curtailment authorization was increased to 9) days during Increment VI.
Additionally, in order to meet impuaed ,trungth ceilines, a USARV-wide
curtailment program was used for personnel 5n grades El-E. The mAx-
Imurn curtailments w-ider this program reached 50 days in Increment V and
4O dLys in Increment VI.

(2) Assignmei.t Instructions for EI-E6 Personnel During, Drawdown
o f Fcier. To preclude returning curtailed 1-E6 personnel to CONw
without assignment intructions, USARV requested that DA modify normal
AOR procedures to allow implementation of the reporting system allowing
maximum utilization of telecom service messages and instructions expedi-
tiously. Through the concertiud effortu of USARV and DA, a decreasing
number of personnel have been returned to CONUS without instructions each
month. During April 1971, less than 50 El through E6 personnel receiving
curtailments were returned without assignment instructions, compared to
1,248 during April 1970.

(3) Liberalized Leave Program. On 16 November 1970, the leave
authorization for a normal tour was increased from 7 to l4 days, with the
provision of CONUS as an authorized site. Initially, regularly scheduled
commercial airlines and space-available flights, in limited supply, were
the only means of transport. The key to success of this enthusiastically
received program was the establishment of competing charter servics to
brinE the cost of transportation within the reach of the serviceman. The
initial charter flight departed Tan Son Nhut on 5 December 1970. To in-
sure equitable distribution of limited tickets, the charter services
honored an allocation system to units countrywide. As the supply
increased to meet the demand, the allocetion system was phased out in
April 1971.

(4) Reduction of Third Country National (TCN) Employees in
USARV-Invited Contractor's Work Force.

(a) It is the policy of the Department of Defense, the US
Mission, and this command to refrain from importing workers from a third

country into Vietnam or retaining TCN employees in the employ of US Force
contractors when personnel requirements can be satisfied by local labor.

(b) At end-FY7O, USARV-invited contractors were required to

review more carefully requests for issuance of original and renewal GVN
work permits and visas for TCN employees. This review was to insure that
work required to be performed by TCN's coild not be performed by Viet-
namese nationals due to the level of skill required in the job, or that

Vietnamese nationals with job-related experience and potential were not
available in numbers required to replace TC1's. N.,

7
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AVDO-DO 15 MAY 1911
SUBJECT: Operational Report-Lessons Learned of Headquarters, United StateE

&,my, Vietnam, Period Ending 30 April 1971, RCS CSFOR-65 (3)(U)

(c) During the ist and 2nd Qtrs, FY 71, numerous applications
for GVN work permits and visas continued to be submitted by contractors
to the American Embassy for coordination and approval by officials of the
Ministry of Labor and Ministry of Interior, GVN. The number of applica-
tions, in comparison with the number of Vietnamese employees at USARV
separated due to reduction-in-force (RIF) during the same time frame,
indicates that US Forces contractors were not providing sufficient objec-
tivity and thorough review in order to sake substantial progress in their
efforts to replace TCN employees with Vietnamese nationals.

(d) On 8 October 1970, action was initiated to provide
officialt of USARV-invited contractors information regarding Vietnamese
employees affected by reduction-in-force separations in USARV, MACV and
US Navy. This information included the affected employee's name, posi-
tion title, grade and step, organization, effective date of ElF and the
RVN province or autonomous city in which the employee would accept re-
location to obtain continued employment. This information was provided
to contractor officials in each geographical location in which area civil-
ian personnel offices (ACPO) are located; i.e., Cam Ranh, Can Tho, Da Nang,
Long BLanh, Nha Trang, Qui Nhon, and Saigon. The information provided was
specifically designed to assist contractors in obtaining Vietnamese
employees to replace TCN's and afford out-placement assistance to employees
involuntarily separated from employnent with the US Forces.

(e) The number of TC9 employees utilized by USARV-invited
contractors was 7,391 on 30 September 1970, and 6,033 on 31 December 1970.
Therefore, a reduction of 1,358 TCN employees (18.4 percent) was realized
during this period.

(f) The number of Viptaniuse employees utilized by USARV-
invited contractors was 24,34B or 30 September 1970, and 21,358 on 31
December 1970. Therefore, a reduction of 2,990 Vietnamese employees (12.3
percent) occurred during this period.

(g) The primary cause of reduction of TON and Vietnamese
employees in the USARV-invited contractors' work force during the period
i October-31 December 1970 was budgetary limitations imposed upon this
command.

(h) During January 1971 HQ USARV, monitoring employment
policies and practices of TCN and Vietnamese employees of USARV-invited
contractors, implemented refined procedures for contractors to obtain
initial or extension of current GVN work permits and visas for their TCN
employees. These procedures require all applications for such permits and

8
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AV{ DO-D 15 MAY 1971
SUBJECT: Operational Report-Lessons Learned of headquarters, United States

Army, Vietnam, Period Ending 30 April 1971, RCs CSFOR-65 (R3)(U)

visas to be processed through the Civilian Personnel Director (CPD) prior

to being forwarded to the American Embassy and GVN for issuance or renewal.

[ This processing action includes careful screening of job requirements and

the labor market, including a review of lists of RIF'd employees in the
geographical area in which the position is located to determine whether

Vietnamese Nationa.ls are availabli9 with appropriate skills to fill the posi-
tion. If qualified Vietnamese nationals are available, the request for

initial issuance or renewal of GVN work permits and visas is returned to
the contractor for his action to request referral of interested prospec-

tive employees from the appropriate ACPO for .election to fill the vacancy

or the position .to be vacated by the TCN employee. Upon selection of a
Vietnamese employee to fill a position currently occupied by a TCN

employee, the contractor is responsible for terminating the TCN employee

and effecting his repatriation from Vietnam.

(i) The screening process employed by CPD has revealed that

a large number of positions in the USARV-invited contractors' work force

occupied or requested to be filled by TCN employees can be filled by Viet-

namese employees, During 1 January 1971-31 March 1971 the TCN work force

of USARV-invited contractors was further reduced by 673 employeez (11.2 per-

cent) to a total work force of 5,360 employees. During the period 1 Jan-
uary-31 March 1971, the Vietnamese employee work force of USARV-invited

contractors increased by 664 employees (3.0 percent) to a total work force

of 22,002 Vietn--ese employees.

(5) Provost 'Iarshals' Conference. The USARV Provost Marshal

conducted the first Provost Marshal Conference of 1971 on 12 February

1971. Invitees include -ll provost marshals in the Republic of Vietnam,

represenatives of'the jS .nternal Revenue Service and Bureau of Narcotics

and Dangerous Drugs, and IACV CORDS advisors. The major topic of concern
was drug abuse but additionally physical security, crime trends, criminal

investigations, and other law enforcement topics were discussed. The con-

ference proved to be very rewarding. Another conference will be scheduled

for the summer period of 1971.

(6) Career Information for Officers in RVN.

(a) In response to a recommendation from the field concerning
tle stationing of OPO Branch representatives in RYN, HQ, USARV formulated
an approach which was based upon the premise that by expanding the capabil-

ity which the USARV staff already has, USARV can create a responsive and

viable solution to the problem of counseling all officers.

9
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AVHDO-DO 15 MAY 1971
SUBJECT4 Operational Report-Lessons Learned of Headquarters, United States

Army, Vietnam, Period Ending 30 April 1971, RCS CSFOR-65 (R3)(U)

(b) In pursuit of this goal it was concluded that a concept
of organization !ind operation based on expansion and enhancement of exist-
ing contacts wita OPO by the USARV AG should feature;

1. Increased contact and in.. ved dialogue with OPO
through periodical correspondence such as monthly letters from each OPO
Branch and use of frequent newsletters from OPO.

2. The development of procedures which would enable
the USARV AG to provide timely information and guidance without imposing
an unmanageable workload on OPO.

3. Visits by career branch representatives to RVII.

4. Designation and advertisement of an activity in the
USARV Officer Assignment Division office which would provide a focal
point for officers' questions and a source for information and guidance

from OPO on an informal and rapid-response basis.

4c) On 15 February 1971, a career information service was
initiated at USARV and announced to the field in a letter from this HQ,
AV]iDP-14P, dated 12 February 1971, subject: Career Information for
Officers. Basically, officers desiring general or personal information
reference career programs (Army Aviation, Advanced Civil Schooling,
Officer Special Career Programs, etc.) and other career information, direct
their queries by telephone or in writing to this headquarters, ATTN:
Officers Assignment Division.

(d) questions received from the field concerning career
information are answered by this headquarters based on information avail-
able and maintained from continuing contact with OPD, OPO. Those ques-
tions which cannot be answered at this headquarters are forwarded to re-
spective career branch representatives at DA, and answers based on the
most current information available are obtained and passed on to the
officer concerned as expeditiously as possible. Communications are accom-
plished telephonically, when feasible, to insure the timeliness and applica-
bility of the informatiou being supplied.

(e) During the period 1-18 June 1971, representatives from
OPD, OPO, DA will visit RVII and participate in an extensive itinerary
geared.to providing as much officer participation as possible; a further
development of positive lines of communications as espoused by the Modern
Voluntary Army concept.

10
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AVEDO-O 15 MAY 1971 U.

SUWTECT: Operational Report-Lessons Learned of Headquarters, United States
Army, Vietnam, Period Ending 30 Apw'il 1971, RCS CSFOR-65 (R3)(U)

(T) Semi-Centralized Promotion to GCrade E5. On 28 March 1971, a
requirement was received from DCSPER, DA to evaluate the feasibility of
a semi-centralized promotion system to grade E5 comparable to the newly
established E6 promotion system. After soliciting inputs from the staff
and major commands, USARV responded as follows:

(a) The proposal for semi-centralization would enhance the
promotion system to grade E5, in that it would facilitate promotion of the
best qualified individuals on an Army-wide basis. This proposed system
wopld provide a more equal opportunity for promotion by elimination of
the position-vacancy requirements as a precondition for promotion consid-
eration. This requirement has been an irritant to enlisted personnel
for some time. All too often it resulted in promotion opportunities
only for those fortunate enough to be at the right place at the right
time, as opposed to promoting best qualified individuals. The proposed
system would be equitable and would still leave the commander the
prerogative of making a recommendation for promotion if he feels that
a man is, in fact, ready for promotion. Due to USARV's combat environ-
ment promotion opportunity to grade E5 without regard to time-in-grade
and time-in-service should be continued in RVN, just as it presently
exists for grade E6. In this regard these accelerated promotions, pat-
terned after the existing USARV E6 system, should be available tn recognize
those individuals performing in an outstanding manner in a combat zone.
USARV currently promotes approximately 10 percent of its E6's under this
accelerated promotion system and its retention to the grade of E5 is
considered essential for this command.

(b) The current semi-centralized promotion system to grade
E6 has been well received at all echelons of this command and is consid-
ered a significant step in the Army's continuing effort to improve the
enlisted promotion system and to enhance the promotion opportunity for the
best qualified individuals on an Army-wide basis. This allows all E6's
to compete world-wide with their comtemporaries based on point scores and
is considered the most equitable.

(c) With respect to the present system the following recom-
mentation is-offered for consideration - establishment of an Army-wide
cut-off score for placement on E6 recommended list. The system currently
in effect precludes the addition of personnel to the present command
standing lists who do not score as high as the bottom man already qn the
list in the same MOS in that particular command.

11F 
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AVHDO-LO$ I1
SUBJWCT: Operational Report-Lessons Learned of IHeadquarters, United States

Army, Vietnam, Period Ending 30 Ap:-il 1971, RCS CSFOR-65 (13)(U)

(8) Vung Tau R&R Site. In respohse to the need for a recreational

site in southern RVIN, the Deputy Commanding General, on 10 February 1971,

approved a program for reestablishmant of oa. R&R site at, Vung Tau. A
temporary phase, to meet the immediate need,- of redeploying/inactivating
units in MR 3, vas the establishment of day and overnight use of the beach

facility. Due to the limited capacity of the beach facility, usage is

allocated by USARV Special Services Agency. Billeting (tentage), mess-
ing, and security are furnished by using units, with control and

services being provided by USASUPCOM Saigon. 'The goal is to establish
an improved facility, patterned along the lines of the northern R&R site

at Da Nang.

c. INTELLIGENCE.

(1) Significant Enemy Activities.

(a) During November and December 1970, and January 1971,
enemy-initiated activity throughout RVN was generally at a low level
avid, with few exceptions, was characterized by enonomy-of-force tactics.

Enemy activity continued to be heaviest in VC MR-2 and -3 (the Delta
area) where the enemy sustained a generally moderate level of attacks
by fire, ground assaults, and mining. Principal targets were lightly

deferided outposts, watchtowers, hamlets, villages, and lines of communi-

cation, although a vigerous enemy reacLion to sustained ARVN operations
against base areas was noted in Chau Doc and Kien Giang province.s. The

enemy increased his use of water sappers and of 107mm rockets in these

attacks. Also, during the first week in December, activity increased

noticeably in VC iM-6. Elsewhere, with the exception of heavy shellings
south of the DMZ in December and January, and substantial ambushes and
attacks by fire againstLhOC'a and bases in Tay Ninh F-rovinca in-January.,
activity was at a low level.

(b) Noteworthy during these three months were the departure of

the last elements of the 304th NVA Division from Quang Tri province;

evidence of the disbanding of the 36 NVA Regiment, Front 4; and the identi-
fication of one regiment each from the 5 VC, 7 NVA, and 9 VC Division in
northern Tay Ninh and Binh Long Provinces during January. Otherwise, the

disposition of enemy forces remained relatively unchanged. During Dec-

ember and January the enemy declared three unilateral cease-fires of
seventy-two hours each during Christmas and New Year's, and 96 hours during
Tet. Although there were a considerable number of small, enemy-initiated
incidents throughout RVN during these periods, the enemy did not take

advantage of them to launch widespread attacks.
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(c) During the months of February, March, and April activity
increased, as the enemy conducted his annual Winter-Spring campaign and
reacted to large ARVN operations in Laos and (Cambodia. For much of this
period, fighting connected with Operation LAMSON 719 dominated military
activity. The enemy reacted vigorously to the ARVN thrust into his Laotian
supply routes. Elements of five NVA Divisions plus numerous support units
(including two probable armor battalions) were committed, under control of
the 70B Front, to the defense of the Ban Dong-Tchepone area. The re-
sultant combat was unprecedented in intensity. Additionally, B-5 Front
units applied pressure against supporting US and ARVN troops in northern
Quang Tri Province, although economy-of-force tactics prevailed there.
Final results for the operation, which commenced on 30 January and ter-
minated 'on 8 Msrch (for US Forces), were: enemy losses of 13,642 KIA,
56 CIA; friendly losses of 1,708 (!7T US) KIA, 6,466 (1,056 US) WIA and
693 (42 US) MIA. In addition, both sides lost large quantities of war
materiel captured or destroyed. Enemy losses included approximately 95
tanks. While world attention was focused on LAMSON 719 in Laos, another
significant ARVN operation was underway in Cambodia. The 5 and 9
VC and 7 NVA divisions were involved ifi sporadic heavy fighting while
defending enemy bases along the line Chup-Dambe-Snoul from several large
ARVN task forces on TOAN THANG 1/71. The operation began on 3 February
1971 and as of 30 April was still underway. As of 30 April, results
were 6,392 enemy KIA and 237 CIA; while Allied losses were 594 (11 US)
KIA, 2,830 (26 us) WIA, and 229 (T US) MIA.

(d) Although enemy units in RVN generally failed to respond
to exhortations to strike Allied targets in order to draw Allied Forces
from Laos and Cambodia, activity did increase, particularly in VC W-5
and the 3-3 Front. Enemy activity in VC MR-5 during Febriary, March, and
April was charactefized by periodic surges, lasting from three days to

-one -week, as the enemy vent through various phases of his Winter-Spring
campaign and initiated his Spring-Summer campaign. For the most part,
enemy initiatives during these phases were low-scale, economy-of-force
actions. However, on 28 March, probable elements of the 409 TY Battalion
executed a classical sapper attack against elements of the ist Battalion,
46th US Infantry at FSB Mary Ann in Quang Tri Province. This attack
killed 30 Americans, wounded 78 others, while it cost the enemy only 12
killed. Even more significant, however, was the 29 March attack on the
Duc Duc district capital in Quang Nam Province by the 38 NVA Regiment,
in which the enemy destroyed a refugee hamlet and killed 100 civilians.
Concurrent attacks on military targets in the area resulted in 20 ARVN/
RF/PF soldiers killed, plus 46 wounded. Enemy losses totaled 59 killed
and three suspects detained. Enemy forces of the B-3 Front launched a
campaign in the highlands in late March. On 15 March, the 95B NVA
Regiment initiated an enemy drive to gain control of the Ben Het area

13
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in Kontum Province by overrunning FSB 6 (YB 9318). 1io', ever, AIVW unit,
reacted strongly and, with heavy US air support, retook the base on 1 April.After a week of heavy fighting, enemy pressure eased; but as of

30 April enewy units were still in the area. Dring this fightinr the
enemy suffered very heavy losses (estia%:1 at 3,1430 KIA between 31 "4u.ch
and 30 April), with the bulk coming f£om the 66 and 28 ITWA regiihenitL.
For the most part, action in the southern half of the country continued
at norm-. levels. llowe-ver, in April combat increased noticeabley in
southeastern Tay Ninh Province and SE-l. Small but continuous attnch-
against the LIS 60th Land Clearing Company and RF units operating in te
area claimed 7 killed and 56 WIA. On 7 and 24 March, the llth ACR wc'.n
involved-in two contacts which claimed five 2heridan tanks. In VC Id-2
and -3 a significant increase in successful enemy attacks on RF/PF out-
posts was noted in February, March, and April. Also, on 8 March, the
Cang Long District town in Vinh Binh Province was struck by elements
of the D-3 VC Regiment and local force units. The well coordinated
attack killed 23 friendly troops and 22 civilians, against ene*y losses
of 6 KIA and 2 CIA. Finally, the discovery of a scuttled SL-6 trawler
in Ar Xuyen Province in March and the siningof an SL-8 trawler off 'In
Xuyen Province on 12 April evidenced enemy emphasis nn infiltration
into the Delta by sea.

(e) In March, it became apparent that the 21 NVA RcgLexnt
was no longer subordinate to the 2 NVA Division, but operated under-the
direct control of VC MR-5. Analysis in April showed that the DT-2 VC
Regiment in VC MR-2 had been disbanded with its three understrength
battalions subordinate to province or military region headquarters.
Finally, in April, the majority of the 188 NVA Regiment moved from its
long-time base in the Seven Mountains area of Chau Doe Province to tht

F U Minh forest to help enemy forces counter the increasingly successful
ARVV operation there.

(2) Significant Inteiiigenee Operational Activities.

(a) Publications.

27 December 1970 Combat Results in Military Region 4
27 December 1970 Large Caliber Ammunition Expeditur!
I January 1971 Combat Intelligence Lessons, Issue

Number 9
10 January 1971 Graph comparing enemy-initiated in:tlents

in South Vietnam during 1969 and 1970
10 January 1971 Forecast for Tet 1971
17 January 1971 Saigon Terrorism 1968-1970
31 January 1971 Comparison of enemy activity in i
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13 February 1971 Analysis of VC/NVA Military Situation
at the Bt einning of 1971

20 February 1971 Selected Data on Enemy Forces a% Activity
March 1971 History of the 274 VC Regiment March

1965-February 1971
1 April 1971 Combat Intelligence Lessons, Issue

Number 10
L.25 April 1971 Climatic Outlook for May

(b) A monthly intelligence briefing was ccnducted for all
newly arrived personnel assigned to duty with Headquarters USARV. In
addition, intelligence briefings were given for visiting dignitaries as
required.

(c) A weekly intelligence conference was held each Friday at
1330 hours. Participants were representatives from the local intelligence
community and from the General and Special Staffs of HQ, USARV. The
agenda included summaries of significant operations and enemy activity.

(d) The Current Analysis Special Intelligence (CASI) Section
provided all source intelligence which was presented daily in the form of
a Commander's Briefing Book to the Cormand Group and designated USARV
Staff Members.

(e) The USARV Intelligence and Security Division Daily Intel-
ligence Review (DIR) and Weekly Intelligence Review (WIR) were published
throughout the reported period.

(f) ZJSARV has taken a nunber of actions to assume management
of the Unattended Ground Sensor Program from MACV effective 1 April 1971.
'These actions were in accordance withi a DA pla~n, Southeast Asia Operational
Sensor System (SEAOPSS), which is based on the principle that the system is
to be integrated into standard Army procedures and organizations. Included
in these actions were the assumption of operational responsibility for the
sensor school at Vung Tau and the Sensor Maintenance Facility at Cam Ranh
Bay.

(g) The major feature in the USARV program is the designation
of the senior US military commander in each MR (Zone Coordinator) as the
allocator of equipment and frequencies, based on allocations from USARV.
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' ad. PLAIIS,. opEATIo14s, AIM TRmAINING.

(1) Artillery Ammunition Expeditures.

(a) USRV continued to zanage ammunition expenditures by using
allocation and then providing a mana&ement level as a ceiling.

(.b) Artillery expenditure levels shown below indicate that
intensified artillery management was practiced by commanders at all levels.

MONTH EENDITURN

April 1970 932,052

Hay 1970 925,214

June 1970 986,838

July 1970 542,785

August 1970 h14,796

September 1970 361,573

October 1970 308,543

November 1970 324,048

December 1970 322,686

Since the DA, CY 70 Ammunition Budget was met and expenditures wcrc signifi-
cantly reduced, allocation controls were removed on 24 December 1970 and
Management Opexating Rates (MOR) established as command guidelines.

(c) Expenditure levels for January 1971 (325,040), February
1971 (316,275), mtrch 1971 (368,601), and April 1971 (36h,397) indicate
that commanders continue to employ artillery in an efficient, Judicious
mannier.

(2) War DoLs. During the reporting period the USARV Dog Train-
ing Detachment trained a total of 250 handlers in 19 classes and 243
dogs in 19 classes. The detachment has a total of 194 dogs on hand and
298 are assiGned to combat units. Approval was granted for the transfer
of 64 dogs to COIS.
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CURRENT DISTRIBUTION OF WAR DOGS IN RVN

SCOU MINE TRACKER TUNNEL MPLRIJUANA

UN~IT DOWS DOGS DOGS DOGS DOWS

1Olst Abn Div TO 10 0 1

3d Bde, Ist Cav Div 22 2 3 0 0

23d Inf Div 79 7 7 6 0

173d Abn Bde 21 1 2 1 0

1/5th Mech Div 24 9 5 0 1

USAECV 0 18 0 0 0

1/10 Cav 2 0 2 0 0

Dog Training
Detachmont 14i6 25 20 0 1

TOTALS 364 72 44 7 3

(3) Combat Lessons. Combat operations continue to be analyzed
and material of value to tactical units extracted and published in the
followita documents:

(a) tombat Lessons Bulletins.

Combat Lessons Bulletin Number 15 15 November 1970
(The Mechanical Ambush)

Combat Lessons Bulletin Number 16 December 1970
(Fire Support/Surveillance Base:
A New Concept in Interdiction)

Combat Lessons Bulletin Number 1 January 1971
(Sniper Operations)

Combat Lessons Bulletin Number 2 26 February 1971
(Operation Hiep Dong I)

(b) Battlefield Reports - Tips for Commanders.

28 November 1970
February 1971
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(c) There was insufficient input from the field due to the
Vietnamization Program and subtequent reduction of US combat activity
to continue to publish beth Tips for Cot.&ndars e.nd Combat Lecssonz Bul.-
letins, therefore both publications were combined into a single document.
The document will be titled Tips for Commanders and will be published on
a quarterly basis.

(4) Training.

(a) The USARV Sniper Program dontinues to enjoy success
command-vide. During the reporting period 61 kills were credited to USARV
units. One hundred and sixty-six snipers were trained during the period
vith an average of 300 snipers being employed. *

(b) The decision has been made at CONARC to eliminate the
32-hour RVN POE training program. Due to the magnitude of importance
placed on the USARV in-country replacement traninig program, future re-
placements will become well oriented and prepared to perform in a combat
environment.

(c) In January the decision was made to reduce the frequency
of visits to USARV by the CONARC Liaison Training Team. The team will now
visit once semiannually rather than once a quarter with the next visit
scheduled for the period 9-24 July 1971.

(d) Command Vietnamization. The RVNAF OJT program as part
of Command Vietnamization continued to increase during the reporting per-
iod. Reports submitted during the period indicate that 20,762 military
and 5,554 civilian -personnel were trained. A total of 62,357 military
and 31,795 civilian personnel have been trained under the various programs
offered in USARV since 1969.

(e) Installation Defense Evaluations. During the reporting
period 18 installation-defense evaluations and six reevaluations were
conducted on Installations in all four R's. The evaluations indicated
that the three most common recurring deficiencies were inadequate fighting
positions and bunkers and the improper installation of tactical wire
barriers. Overall improvement has been seen since the publication and
distribution of two new appendices to the USARV defense pamphlet pro-
viding guidance in construction of fighting positions, bunkers, and wire
barriers.

(f) FANK Training. In December 1970, USARV was tasked to
train Cambodian infantry battalions in individual, basic and advanced
squad, platoon, company, and battalion subjects. The USAIV Individual
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Training Group (TG) was organized from rezidual 5th SF Gp personnel to
accomplish the mission. A coinnand and control headquarters was established
at Bien Hoa, with training companies located at Dong BL Thin, Chi Lcang,
and Long Hail. The TtA for the entire organization was established,
validated, and approved for implementation between 1 December 1970 and
25 January 19T1. The TTG is OPCON to MACT, but receives administrative

support from USARV Tra ning Support Headquarters, and remnants of the 5th
SF Op Headquarters at Mm Trang. Logistic nupport is provided by USARYW
To date, 10 FARK batc&lions have been trained.*

e. I OGISTICS.

(1) Class V Issue Experience. Total Class V issues during the
current six months reporting period were 248.2 thousand short tons (STONS)
as compared to the previous six months of 349.9 thousand STONS. This is.
a decrease of 101.7 thousand STONS issued, or a monthly average issue
decrease of 16.9 thousand STONS.

(2) Class V Stoekage Posture. Class V serviceable stocks on hand
vere 165.8 thousand STONS at the beginning of the reporting period and
have decreased by 50.8 thousand STONS during the reporting period.

(3) Vietnamization of ASP's. Approval was granted on 24 November
1970 to close ASP #1 at Phu Tai Valley and move 3,500 STONS of ammunition
to the ARVN 521st Depot at Qui Nhon. USAV' s collocation with ARVN at
the 521st Depot was completed on 6 January 1971. The USAHV ASP at Phan
Thiet was transferred to ARVN on 4 February 1971. The ASP at Soc Trang
was transferred to VNAF on 26 February 1971. On 1 March 1971 5,000 STONS
of storage space at the USARV Chu Lai ASP was made available to ARVN as
the first step in the eventual complete transfer of this facility. The
ARVN 534th Depot is being expanded into AREA #4 of Long Binh Ammunition
Supply Depot. The 3rd Ord Bn has consolidated the LBN ASD into AREAS #1,
#2, and #3 as part of the SGN SUPCOM phasedown.

(4) USARV Cla*D V Support to III MAP. Effective 15 March 1971
Class V (W) support for residual III MAP units was transferred to USARV.
On 1 April 1971 a separate ISSA was made for continued Class V support
by USARV of the RODIGCBDE. A

(5) Relocation of Ordnance Uni~s kAmmo and EOD). The 44th Ord
Det (ROD) moved from Cu Chi to Cam Ranh Bay, Nha Trang, and Dalat. Cu
Chi Base Camp closed on 15 December 1970. The 54th Ord Co (Arno) was
relocated from Long Binh to Quang Tri on 27 January 1971. The 85th Ord
Det (EOD) was relocated from Pleiku to Quane Tri on 27 January 1971. On
1 February 1971 a flag change between HEC 528th Q-1 Bn, previously located
at Da Nang, and HHC 184th Ord Bn (Ammo), previously located at Qui Nhon,
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was effected. The 99th Ord Det (EOD) moved from Phuoc Vinh to Long Binh
on 15 March 1971.

(6) Single Amjmunition Rnte S btem. As a result of the USARPAC

Munitions Conference held at Fort ShafLer, Hawaii on 22-26 February 1971, •
a single-rateo syctem for establishing Class V stockage objective went
into effect in April. The new rate system replaced the dual-rate system
previously used based on the intense combat rate (ICR) and the theater
sustaining rate (TSR).

(7) Propert Disposal Trends. Luring the reporting period the
command-wide property disposal inventroy dropped from h06.6 to 275.0
thousand STOUS. This decline is primarily attributed to inventory adjust-
ments at the QOui Nhon, Da Nang, and Saigon Property Disposal Activities.
In the reporting period, removals of items exceeded receipts by 3 per-
cent, putting the item inventory on a downward trend. Future expectations

indicate that increased emphasis on the DA-approved "Off-Shore Sale" and
more positive merchandising will further assist to reduce the items in-
ventory. During the reporting period, removals of scrap property exceeded
receipts by 29 percent, reversing the upward trend previously reported.

(8) Off-Shore Sale. The initial sale of property in the ,hilip- ,
pines resulted in sales proceeds of 32.5 percent of acquisition cost. In
view of this, additional shipments of construction equipment are planned

to the Philippines. The shipment of scrap has been frustrated by the
abeence of clear-cut requirements for sanitizing scrap metal. Approximately
1,000 STONS of prepared scrap are now available at the Long Binh disposal
yard. This scrap will be sold in RVNI. Further experimentation with alter-
native modes of sale has been carried out by the Property Disposal Agency,

L (USAPDAV). On 6 March 1971, a local spot-bid sale was conducted at Ho Nai
Property Disposal Yard. Twenty-six bidders attended. Attracting most
interest were wheeled vehicles. *

(9) USAPDAV's Civilianization/Vietnainization Program was formally
approved by the Deputy Commanding General on 13 March 1971. This program
provides for a direct hire of 73 Department of the Army civilians and
1,020 local nationals. The program also provides for the maintenance of
all equipment ' "e eventually contracted to civilian firms.

(a) As of 30 April, 17 DAC applications have been received
and ten have been reviewed. Of the ten applications reviewed, seven have
been recommended for hire.

(b) USAPDAV has received its last voucher for 375 LN spaccs,
which brings the LN authorizations to the 1,020 end strength. Property
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Disposal Holding Activity (PDHA) are preparing personnel actions for these

positions. It is anticipated that many of these positions can be filled
by LN personnel who are now becoming available for hire due to the
reduction-in-force.

(10) Significant Transportation Activities.

(a) Cargo Discharged and Handled in RVI Ports (STONS).

MONTH DISCHARGED HANDLED

November 1970 359,036 542,891

December 1970 329,489 514,918

January 1971 302,413 451.608

February 1971 358,439 548,714

March 1971 368,904 600,780

(b) Sealand Container Service (STONS).

TOTAL CARGO TOTAL SEALAID PERC 1T
MONTH SHIPPED INTO RVN SHIPPED INTO RVN SFALAND OF TOTAL

November 1970 232.3 56.8 24.5

December 1970 186.6 55.7 29.8

January 1971 220.1 60.4 2T.5

February 1971 255.7 44.9 17.6

March 1971 223.8 .47.2 21.1

TOTAL 1118.5 265.0 AVG PERCENT 24.1
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- (c) Motor Transport Tonnage (STONS).

MONTH PORT & BEACH LOCAL LINE TOTAL

November 239,529 169,893 93,360 507,782
1970

December 219,079 162,910 109,591 491,580
1970

January 182,166 201,298 151,904 535,S68
1971

February 233,821 149,262 186,491 569,574
1971

March 244,634 144,922 191,732 581,288
1971

Monthly reporting figures cover the h-week period from the 22nd of one
month to the 21st of the subsequent month.

(d) Rail Movement.

MONTH US MILITARY SPONSORED CARGO US MILITARY SPONSORED PASSENGERS

November 1970 12,600 151,700

December 1970 38,750 159,200

January 1971 34,882 161,908

February 1971 43,811 169,068

March 1971 45,501 182,528

(e) Sealand Retrograde Utilization (Number of Containers).

MONTH TOTAL AVAILABLE UTILIZED PERCENT

November 1970 Not available

December 1970 Not available

January 1971 4,005 849 21.2
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February 1971* 2,739 861 31.4

March 1971 3,688 892 24.8

The percentage of Sea-and capability utilized for retrograde during
February was the highest for which records are available. Due to the
short month and scheduling, fewer spaces were available.

(11) Rail Spur Construction. The Long Binh and Newport Rail
Spurs were completed on 22 and 25 January 1971 respectively. The Long
Binh Spur (32 14)) connects with the Saigon-Ho Nai mainline and provides
sidings into the PD0 yard, CC&S Retrograde Activity, and the Long Binh
Depot. The Newport Spur (8 KM) provides rail access to the Ne port pier
facilities, thereby connecting Newport with the Saigon-Ho Nai mainline
and the Long Binh Depot.

(12) Seat Utilization. USARV has continued to exceed its seat
utilization standard of 95 percent for all montths of reporting period.

This data includes all MAC Channel traffic from RVN to CONiUS destinations.

MONTH SEATS ALLOCATED PASSENGERS MOVED PEHCENT UTILIZATION

November 1970 38,606 39,828* 100.6

December 1970 36,413 38,052 104.5

January 1971 13,336 14,716 106.2

February 1971 a4,825 16,325 110.1

March 1971 24,469 25,524 104.3

* On 10 November 1970, 3,518 passengers were lifted to CONUS. This was

the most passengers moved from RVN in a single day.

(13) Retrograde Movement Planning. During the reporting period,

USARV DCSLOG, Transportation Division sponsored two Retrograde Movement

Planning Conferences (20-22 November 1970, and 24-25 March 1971). The
November conference resulted in a draft movement program for all service

(Army, Navy, Air Force, and Marine Corps) retrograde during the period
January to June 1971, and the March conference refined the FY 71 forecast
and developed a movement program for FY 72. In February 1971, the USAPV
Logistics Redeployment Guide (LOGREG) was published to assist logistics
operators involved in redeploying of units, retrograde of unit equipment,
and depot stocks and the turnover of facilities to RVNAF.
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(1k aSt _dSurely _ tem (3S3 ADP Prorres Reort (_:S F"SA__-_j.
As of 1 D 0ce.ber 191U, the Logistics Systeu.s Branch assumed responsibility

for prepa ration of the 3S KAP Progress Report from Logistics Data Service
Center (LDSm). Th,- rupo't glhcs pertAnent statistical data on each
USARP'C 3S cycleun by 1DS4 and the depots at Long Binh, Da )ang, and
Cam Ranh BV. .hc transfer of tnc reporting function 'vas made in sn
orderly fashion with a miniwam amount of turbulence.

(15) 3S Version 34 Conference. An orientation conference was
held at USARPAC fioit 11-15 Jcnuary 1971 to introduct 3S Version 34 to
USARPAC subcomm"und representatives.

(16) During the period 1 November 1970 - 30 April 1971, wrap-up
reports of Keystone e.ssets received during Keystone Robin Alpha (1 July -
15 October 1970) and Keystone Robin Bravo (16 October - 31 December 1970)
were prepared. Anplysis of these reports revealed that 100 percent of
the assets received during the Alpha increment have been accounted for

and disposition completed in accordance with DA and USARPAC instructions.
An inLerim wrap-up report for the Bravo increment was prepared on 28 March.
A review of this report indicates that all assets have been
accounted for, with disposition completed on 99.4 percent of receipts.
The majority of inconpleted actions involved items That are aweitng main-
tenance prior to being transferred to the ARVN.

(17) Procedures for equipment processing, accountability, and
disposition are contained in Annex F (Logistics) of USARV OPLAN 183-70.

f. COMMAND MANAGEMENT.

(i) Managment Information Systems.

(a) Maor Army Subordinate Command Management Information
System (ASMIS). A Burroughs 3500 computer was installed in the USARV
Data Service Center during the period 15 November through 15 December 1970.
It was accepted as fully operational 16 December 1970. On 15 November
1970 one RCS 501 and one RCA 301 computer were released as a result of
the upgrade of computer system. The remaining RCA 501/301 system was
discontinued 30 April 1971.

(b) USARPAC Standard Supply System (3S) Training Package.
A 3S training package was prepared and distributed in April 1971 to all
depots currently using 3S. This package was prepared under the monitor-
ship of ODCSMIS for the purpose of providing instructions to stock control
personnel on MILSTRIP codes, 33 basic data files, and processing exception
and adjustment type documents; and to provide ADP personnel instructions
on the functions of each program in the 3S daily cycle.
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('. 3S Benchmark ADPE Implementation. DA announced the
award of a cont-'act to Radio Corporation of America for third-generation
ADPE in support of Logistics Support System 1971 (LSS-71) on 12 January
1971. RCA hardware/software training began for USARV cadre personnel at
USARPAC on I March 1971 and USARYIS on 8 March 1971. A total of eight
USARV programmer/analysts have attended this training. Site modifica-
tions ire currently underway to insure that each site is prepared for

_ADPE installation in accordance with RCA contract specifications.

(d) Cost Savings During the Period. A continuing review
of ADPE utilization and the drawdown resulted in the discontinuance of
162 items of leased ADPE from the USARV inventory during the period
1 November 1970 to 30 April 1971. This reduction results in an ADPE rental
and maintenance cost savings of $43,881/month. The replacement of two
large-scale, second-generation computers by one third-generation computer
will result in an additional cost reduction of $16,213/month effective
1 May 1971.

g. INSPECTOR GENERAL.

(1) During the 3d Qtr, FY 71, 713 complaints and 2,511 requests
for assistance were processed. This represents a 19 percent decrease in
complaints and an 11 percent decrease in requests for assistance. This
decrease is attributed primarily to the reduction of in-country personnel
strength. The ratio of justified to unjustified complaints remained
constant at 34 percent justified, 66 percent unjustified. The apparent
reluctance on the part of many enlisted personnel to use the chain of

command continues and significant numbers of complaints are still being
addressed to the Piesident, members of Congress, top Department of

Defense and Department of the Army officials, and the DA Inspector General.

As in recent past, the largest number of complaints received during the

3d Qtr concerned unit administration, which tends to indicate a lack of

confidence in the system. Of the 66 complaints received alleging racial

discrimination, eight were determined to be justified. Overall, there
were no indications of new problem areas or discernible trends.

(2) HQ USARV conducted annual general inspections of 35 USARV

organizations during the period. Areas most often found to be unsatis-

factory or deficient were: filing systems incorrect; orders incorrect in

format and content; directive familiarity statements not executed and/or
retained; required subjects not included in replacement training; orien-

tations for incoming personnel incomplete; safety SOP's incomplete;

fire-prevention measures inadequate; fund records not maintained in

accordance with regulations; lack of cc i nand and staff supervision of
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funds; individual clothing and equipment records incomplete; unauthorized
forms utilized; missing and/or incomplete entries in personnel records;
eamunition not secure.

h. INFOPMATION. None.

i. CIVIL MILITARY OPERATIONS. None.

3. COMMAND ISTORY.

(1) Orkanization.

(a) Two military history detachments (MHD) were inactivated
during Increment V Redeployment: 29th M1iD - 4th Inf Div and 30th MHD -
Qui Nhon Support Command. Since Qui Nhon Support Command remained active,
the 47th MHD - Da Nang Support Command assumed the mission of the 30th
MHD in addition to its own.

(b) During Increment VI Redeployment, six military history
detachments were inactivated. Since three of the 140D's were from redeploy-
ing units (18th M1lD - 2d Bde, 25th Inf Div, 21st MhD - 5th SF Gp and 28th
MHD - llth ACE), their inactivation caused no realignment of the missions
of the remaining detachments. The 35th M1lD - Saigon Support Command
assumed the mission of the inactivated 15th MHD with Cam Ranh Bay Support
Command. The two detachments from the two Field Force Headquarters, 7th MHD -
II FFV and 13th 14HD - I FFV, were inactivated and their missions assumed
by the 17th MHD and 27th MHD respectively.

(2) During the reporting period BG James L. Collins, Jr., Chief
of Military istory, DA visited RVN. BG Collins visited all MiHD's and
discussed problem areas with senior USARV commanders and the USARV
Command Historian. Mr. John A. Albright, Historian, Current History
Branch, Office of the Chief of 11ilitary History accompanied BG Collins.
Additionally, Mr. Albright visited and trained MIlD commanders during
his visit in RVN from 27 January until 2 March 1971.

(3) On 2-3 April 1971, the first USARV Military History Confer-
ence was held at USARV Headquarters. Participants included COL Elizabeth
H. Branch, MACV Command Historian; Mr. Jimmy E. Randle, USARV AG Records
Management Office; commanders of 14 of the 16 active MHD's, and the Office
of the USARV Command Historian.
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(4 ) USARV Regulation 870-3, Histori,!al Activities - Historical

Interview Progjoaw wa revisud and published during the reporting period.
USAV Regulation 870-A , Hiitorical Activities - Historical Properties
was published.

k. AVIATION.

(1) 1molementation of the Vr;AF [elieonter Augmentation Plan.

(a) Activation of eight additional VJIAF UH-I squadrons aud.
one CF-47 medium-lift helicopter squadron was corpleted on schedule
in accordance with VNAF Helicopter Augmentation Plan 70-51. These acti-
vations brought the V14AF helicopter force total to 12 UH-1 squadrons,

one CH-34 squadron, andi one CH-h7 squadron.

(b) The activation of at least one VNAF U111-1 squadron each

month during the period 1 September 1970 to I March 1971 placed a heavy
burden on VNAF resources. Aircraft, repair parts, special tools, and
ground support equipment required to equip the n.rw VEAF squadrons were
provided by USARV helicopter companies whose inactivations were coordinated
with the VNAF squadron activations. Twenty VNAF pilots from each squad-
ron flew with USARV assault helicopter companies for 90 days prior, to
their squadron activation to gain experience in airmobile operations. In
addition, a 27-man team. of instructor pilots, aircr.ft coa.ndars, and
maintenance personnel was provided by the inactivating USA!'V ccmpany
for a 90-day period to assist the newly activated \q1AF squadron in reach-
ing early operational readiness.

(c) Planned activation of the VNAF CII-47 squadron on
1 March 1971 was accelerated to 30 September 1970 in an effort to meet an
RVNAF requirement for medium-lift helicopter support of Caxbodian oper-
ations. In addition to furnishing aircraft and essociated equipment,
the USARV CH-47 helicopter company provided training in, eand supervisior
of medium-lift helicopter operations to the neu VRAF squadron for five
months.

(d) VNAF efforts are presently directed towards furthering
the new squadrons' operational and maintenance capabilities and gaining
additional experience in helicopter ezmployment and utilization. Approval
has been granted, for planning piuposes, to activate three additional
UH-I squadrons and another CH-47 squadron during the third and fourth
quarters of YX [2. The remining CH-34 squadron will also be converted
to UH-lH helicopters during this sa'e Teriod. At the completion of these
activations, V.,A, will have 16 UH-l s--_drons ev.u'!ly distri:buted ason
the four military regions, and two CH-47 sq,.: one eazh in ,MR' 1
and 3.
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(e) Success in future VNAF helLcopter squedron activations

ill be predicated on a close and continuous coordination at all working

levels. This coordination nnd lial-.on between the Air Force Advisory

Group, VIAF squadrons, and USARV units is provided for in current plans.

(2) Aviation Accident Prevention Courses.

(a) USARV Aviation units are authorized 1b2 company grade

Aviation Safety Officers (ASO) MOS 7423. In the second quarter FY 71

USARV had 50 percent of its authorized strength in this MOS.

(b) In order to alleviate this problem USABAAR provided a
team of five instructors who conducted five one-week courses in accident

prevention and accident reporting procedures during the period 17 Novem-

bcr - 10 December 1970. A total of 279. aviators throughout RVN attended

these courses. The course does not qualifj aviators for award of MOS
7423; it is designed to familiarize them with the duties and responsi-

bilities of an Aviation Safety Officer at Company Level in as short a

time as possible.

(c) Assienment projections indicate that USARV will obtain

100 perceat fill of 140S 7423 by the end of Fy 71. Therefore, there are

no plans for USABAAR to conduct another course for USARV in the foresee-

able future.

(3) Turbine Engine Conservation Program.

(a) The turbine engine conservation program was instituted

in an attempt to rdduce the number of engine-failure accidents and

incidents in RVNl. The heart of this program is the daily recording of

engine perfor :e data which provides a rzeans of checking engine condi--
tion on a daily basis.

(b) The program was encouraged and publicized through a

series of six articles in the USARV Aviation Weekly Summary, which were

later assembled and distributed in a single packet. Since the adoption

of the program by all USARV units, engine failures have declined from

71 in August 1970 to 26 in March 1971.

(4) Aviation Safety Inspection Team.

(a) The Aviation Safety Inspection (ASI) Team has visited

every unit in RVN at least one time, and has noted considerable improve-

ment in units that have been inspected twice. lhile there is still room
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for further improvement, the continued reduction in accident rates since
the beginning of the FY ig a good indication of the team's effectiveness.

(b) The favorable experience gained through the implementa-
tion of the ASI in USARV indicates that the concept might achieve similar
results if applied in other Armny areas throughout the world.

(5) Teardown Analysis.

(a) The Safety Division, in cnorAdlnation with the 34th
General Support Group, developed new proccdures for collection, processing,
and shipment of parts for teardown analysis. Duties and responsibilities
associated with this program are outlined in USARV Supplement 1 to AR
95-5, dated 3 March 1971.

(b) The improved control procedures have significantly
reduced the time required to obtain laboratory reports, thereby aiding

accident prevention by insuring a feedback of current information to the
field.

1. ENGINEER.

(1) Significant Activities. "±'e United States Army Engineer
Command Vietnam, (USAECV) provides command control of all nondivisional
tactical and logistical engineer activities in RVF. With the withdrawal
of the 18th and 20th Engr Bde's in April 1971, USAECV's field command
units were reorganized as follows: The 35th Engr Gp (Cam Ranh Bay),
the 45th Engr Gp (Da Nang), the 34th Engr Gp (Bihh Thuy), and the 159th
Zngr Gp (Long Binh).

-(2) US - ARVN Engineer Affiliation.

(a) A significant US Army contribution to Vietnamization is
the on-tne-job training (OJT) of ARVN engineers by US units. During the
reporting period, 258 ARVN students have entered training in 11 courses
and 4O have completed an OJT program of Instruction. Since 1969, 1,604
ARVN engineers have completed OJT training.

(b) The 74th A'RVN Engr Const Bn was activated on I January
1971, at Ben Lue, RVN. Unit training for this unit was not undertaken
by US Forces as the Chief of ARVM Engineers preferred to continue with
an as-required OJT program on an individual basis.
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(c) Action required for the transfer of industrial sites g
to LRYN Engineers is progressing,. Enginieer soldiers of the 5th ARVN
Engr Gp are training at the Thui Ie Quarry, and are scheduled to ta Ie over

complete operation of the site by I June 1971. The quarry crusher complex
at Nui Le supports the efforts of the 52nd ARVN Engr Const Bn in con-
strueting 65 km of QL-I from Gia Ray to the MR 2/3 border. The 20th ARVN
Combat Engr Gp will reconstruct 55 km of LTL-7B from Cheo-Reo west to the
junction of QL-14 and presently has engineers training at the Weigt-
Davis industrial site. This location will be turned over to ARV1t Engineers
on or about I September .971. The 65th ARVIN Engr Const Bn was organized
during the reporting period and is assigned the mission to complete i04 km
of QL-1h from north of Ban Me Thout to Dao Thong. An industrial site is
being jointly developed by the 65th ARVN and US Engineer units 14 km south
of Ban Me Thout.

Cd) Two 75 tons per hour (TP) crushers will be shipped to
MR 1 to establish ARVN industrial sites for support of tactical and secondary
road programs. Another 75 TPH crusher will be transferred to ARVN at Song

Phan to produce base rock.

(3) RVNAF Improvement and Modernization. The US 687th LC Co
was inactivated as a result of equipping and training additional RVNAF LC

units. There are three RVNAF Construction Battalions working on the LOC *

construction program. Joint training affiliation at two industrial sites
between US/RVNAF eugineers and the expansion of OJT to develop RVI AF capa-
bilities to take over operations this summer has been progressing satis-
factorily at Ban Me Thout and Nui Le. Training assistance has increased

the total instructed to 1,787. Facilities maintained by the Vietnamese

has increased to oVer 1,700 installations, and 659 personnel have completed
some form of utilities training. Qualitative evaluation (by subjective
rating standards) of training furnished the Vietnamese to date has been

favorable.

(4) Manping and Inte. ligence.

(a) The Mapping and Intelligence Division USAECV, manned by

personnel of the 227th Engr Det (TL), continued to perform the following
five major functions:

1. Provide staff support and planning in topographic
matters to USARV and USAECV.

2. Maintain operational control over the 66th Engr Co
(T) (C), the 5"(9th"rngr Det (Terrain), ard ydrographie. Survey Team 1.
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3. Coordinate the activities of other in-country topo-
graphic ager.cieF which include two Vietnamese mapping agenciest The 4
National Geographic Directorate and the 1st Engr Topo Gp; and the 1st

i- ii-sr -

*. Coordinate in-country topographic activities with
out-of-country agencies, primarily the United States Army Topographic
Corsmand (USATOPOCOM) vnd the USARPAC ?4&O Division.

. Support the Vietnanizatiun Program by endeavoring
to increase the. topographic capabilities of the Vietnamese mapping agencies.

(b) The 66th Engr Co has remained tflly committed.

1. The Survey Platoon has been employed in survey sup- t
port of both in and out-of-country agencies. Field work was completed on
a survey to check and confirm the accuracy of the Orthopictomap for the
USATOPOCOM. Support has also been provided for artillery control and
engineer construction projects.

2. The Cartographic Platoon completed +hree base planning
mosaics, continued work on the Phan Rang city map, and continued tha- updates
of the military region road and airfield maps for the four military regions.

3. *The Reproduction Platoon continued tactical data
overprinting and reproduction of in-country products.

(c) The 579th Engr Det (Terrain) provided assistance inthe location of construction materials. The unit also completed a

drainage study in the vicinity of Phan Rang. Hydrographic Surv Tm #1
continued to provide hydrographic data to support the movement of con-
struction materials by waterway. Vietnamese Navy personnel accompanied
ydrographic Surv Tm #1 for training.

(d) The Vietnamese agencies were primarily engaged with
printing all in-country maps used by the Vietnamese armed forces. They
now have the capability to provide mapping support for all Vietnamese
operations within RVN.

(e) In the last six months, there have been considerable
changes in the US topographic units in RVN. The 547th Engr Plt (Map £

Depot), 517th Engr Det (T) and 64th Engr Det (T) were inactivated. All
map distribution responsibility was turned over to the 66th Engr Co (T) (C).
The aerial photography contract with Asis Mapping Inc. was terminated
in November 1970. The M&I Division has placed primary emphasis
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on increasing the Vietnamese int capability and tchicr.L proficiency
by employing joint US/ARVN p! ts to train the A13VII in reproduction,

cartography ard surveying.

(5) M.ine Warfare Center. uring the reporting period the major

accomplishments of the Mine Warfare Center have been i-. ccmnlete a cou-
try-wide study to determine the areas in which the greatest amount of

mining and boobytrapping were taking place; the publishing of a riat.
minesweep SOP for use by all units in PVN providing countrywide Instruc-

tion in the use of the new metallic/nonmetallic mine detector, the AN/PRS-7;

and the conduct of mine detection evaluations, using several passive far

infrared devices.

(6) TDSARV LOC Program. During :he reporting period, a total of

229 km of the Army LOC Program was completed. Increased productivity

since I January is the reflection of the good construction weather. US

Troops completed 107 km, ARVN Engineers completed 39 km and the

contractor completed 83 km. Add~tionally, considerable effort of both

the contractor and troops was devoted to repairing roads damaged by

weather and to upgrading previously c~r~structed routes, major route seg-

ments totaling 571 km were turned over to the Director General Qf High-

ways during the six-month period.

(7) USARV LOC Construction. The USARV LOC Construction is
detailed below:

US Troops Contractor ARYII Total

Total KM Programmed 1,759 951 -,2 3,192
Total KM Paved 1,238 741 49 2,028
Total KM Scheduled CY.71/72 647 265 459 1,371

and beyond.
Total U1 D~eferred/Unassigned - 449

mCOI-WUNICATIONS AND ELECTRONICS. N1one.

n. MILITARY JUSTICE AND LEGAL AFFAIRS. None.

2. (C) Lessons Learned: Commander's Observations, Evaluations, and

Recommendations.

a. PERSONNEL.

(1) Programming of Field Grade Officer Assignments.

(a) OBSERVATION: Field grade officer assignments are

programmed 60-90 days in advance of arrival, based on requisition fill
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data 'derived ircm the requests for orders (RFO) furnished by the OPO
carecr branches.

(b) EVALUATION: Programming of field grade officer assign-
ments in advance of arrival is essential to effective personnel management
and proper utilization of the limited personnel resources being made avail-
able to USARV during this period of fTrce reductions. Instances have
occurred in which an officer's original orders have been revoked, or ammended _
to change the reporting date, without Headqua±ters, USARV being apprised.
The failure of officers to arrive when scheduled adversely affects the capa-
bility of the command to manage personnel resources efficiently. The prob-
lem of "no shows" could be alleviated by requiring the OPO career branches
to provide USARV with copies of any requests for a:endent or revocation
orders.

(c) RECOMMENDATION: That OPO career branches advise Head-
quarters, USARV in each instance of revocation or amendment of orders on
officers initially assigned to USARV.

(d) COM4AND ACTION: None required.

(2) Military Police Support.

(a) OBSERVATION: Using a guide of two percent in order to
determine the approximate minimum number of military police needed to pro-
vide for discipline, law and order for a given force or a-rea in RVN has

been found to be valid and realistic.

(b) EVALUATION: FM 101-10-1 was used to determine this
percentage slice which is the only known guidance. The two percent slice
includes only those personnel needed to perform discipline and law-and-
order missions. Unit overhead must be added to this percentage slice.
Special units, such as sentry dog companies, physical security units, or
correctional units, are not considered as part of the perceitage slice,
because their requirements are based on specific activities and must be
added. The two percent slice does provide adequate discipline and lay-
and-order support for a given force based on its population.

(c) REC04ENDATION: That DA continue this percentage slice

in determining military police discipline and law-and-order support as
standard guidance for RVN.

(d) COMMAND ACTION: None required.
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(3) CID uMort.

(a) OBSEVATION: A critical shor taf of criminal Invcsti-
gators has occurred in RVI due to an unforeseen and significant iffcrease
in the work load. As CID elements stand down all residual cases are
transferred to the 8th MP Gp (CI). Because of these additional cases,
as well as an increase in the number of new cases initiated, the Bth MP
Gp (CI) developed an immediate requirement for 10 to 15 additional
criminal investigators.

(b) EVALUATION: Experience has shown that under TAADS, an
average of six months is required to get a change to an MTOE approved by
DA. An additional three or four months elapse before personnel arrive
to fill the spaces. This time lag makes the TAADS system unresponsive
to emergency personnel needs of the command generated by the fast-moving
and fluid situation currently existing in RYNI. A more responsive system
is required to allow commanders to obtain timely increases in personnel

authorizations.

(c) RECOM4ENDATION: An emergency personnel authorizaton
system be developed to provide commanders with a method of obtaning
requisitioning authority within 30 days following initiation of the
action, the emergency authorization to expire in 180 days after approval,
requiring the commander concerned to validate his emergency requirement
through existing TAADS system.

(d) COM4AND ACTION: On 12 April 1971, the critical need for
additional criminal investigators was made known to the Director, OPD,
OPO, DA and Commanding Officer, USACIDA. OPD was requested to accelerate
the assignment of 10-15 criminal investigators against existing author-
ized fill. requirements, these replacements to arrive 30-60 days early.
The request was approved. Personnel programmed for the September -
November time frame will arrive during the period June - August 1971.

(4) Optical Laboratory Specialist Requirement.

(a) OBSERVATION: Qualified enlisted personnel are required
for assignment as optometric assistants in nondivisional TOE units auth-
orized optometrists.

(b) EVALUATION: Historically, the optometrist has had to
rely on any available enlisted medical personnel for assistance with
patients. This individual requires veeks of OJT to gain a furdamental
knowledge of optics, prescription interpretation, optical neutralization,
and fitting, adjusting, and repairing spectacle francs. Frequently, this
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type of indi:idual 5s simply not available, and when he is, It is only on
a limited basis due to other rcqvir:nc: ,t The TOE assignment of enlisted
optom~tric a -u...t.. i required, to provide ccntiruouC and. efficien.
support for optometric petients.

(c) RECOI.E04iDATIOC: Optical Laboratory Specialists. MOS
42E, presently authorized in optical laboratories should b, Uuthorized
for essignment.t to nondivisional TOE units authorized an optoietrist in
a theater of operations. Staffing guidelines and TOE ch&ngea should
be developed to reflect the authorization of optical laboratory tech-
nicians, MOS I2E, in nondivisional optometry section-.

(d) CO!4MAND ACTION: None required.

(5) The Records Administrator.

(a) OBSERVATION: The comnand records admin.i.:trotor must be
ful.Ly qualified with experience at major command level.

(b) EVALUATYOii: The success of the program can be related
directly to the caliber of personnel directing it. He must not be

assigned other duties.

(c) RECOIMEIlDATIO]D: That only high-quality perronnel be
selected and that replacement be scheduled to insure continuity within
the program.

(d) CO1;dAND ACTION:, That TAG0, DA, initiate worldwide
recruitment action for the positions of overseas records administrators
and nominate personnel who are highly qualified in the field of records
management.

b. IN IELLIGENCE. None.

c. OPERATIONS.

(1) Dustoff Operations LAI.iSON 719.

(a) OBSERVATION: During Operation IAM4SON 719, 5 February to
6 April 1971, there was a change in Dustoff operational techniques and
command and control of Dustoff assets. In early March, the 237th and
571st Medical Det (Hel Amb) were placed under operational control of the
CG, XXIV Corps, who further designated this operational control to the
CG, 101st Abn Div. This action placed &11 US Army aeromedical evacuation
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helicopters oper-ting in northern iE I un derr the control of one mission
commander. The commanding officer of the 573.st Med Det (Mel Arab),
because of seniorihty in rank and experience, was designated as mission
commander. lie ;ontrolled the helicopter platoon of the 326th Med Bn,
101st Abn Dir, as well as the two air anbulance detachtnmnts, for a total
of 24 helicopters. After opertional control was ass[tmed, the mission
commander constructed a separate Dustoff area at Khe Sanh and combined
both operatio, centers. All missions were then received by the one
operations cente.. In an effort to maintain unit integrity and fix
operational respcrnsibility, the evacuation elements of the 101st Abn Div
supported all US Forces operating inside Vietnam and the two medical

detachnents supported the RVNAF and US aviators operating in Laos.

(b) EVALUATION: Initially, the most serious problem was
the nonavailability of gunship support for aeromedical evacuation mis-
sions. Some evacuvtion missions were delayed as long as eight hours
because gunships were not available for escort. To alleviate this
problem the CG, XXIV Corps directed the 101st A7tm Div to provide gun-
ships in direct support of aeromedicol evacuation missions and to divel,
if necessary, the required gunship support fror 0l other nasrions.
The evacuation mission was given top priority, The ARVIl grou.id comandors
were very reluctant to brief Dustoff pilots on the current tactical
situation before and during the aeroricdical evacilation pickup. No com-
munications could be established using ARVN interpreters because the
ground elements were fearful of divulging information to the enemy.

Cc) RECOL4ENDATION; Aeromedical evacuation operation in

an intense or moderately intense antiaircraft environment necessitates
increased armed escort support, accurate intelligence information, and
protected secure landing zones (LZ). Optimu.m aeromedical evacuation
support cannot always be provided, and delays will. be experienced while
routes of flight and the LZ are prepared Land neutralized. Gunship
support should be provided on a priority bsis to Dustoff units for
aeronedical evacuation operations in an intense or moderately intense
antiaircraft environment.

(d) C0MMAND ACTION: None required.

(2) Slot Machine Destruction.

(a) OBSERVATION: Subsequent to the Deputy Commanding
General, USARV, decision to phase-out slot machines, It became apparent
that control of their disposition would be the most significant problem.
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(b) E-VALUATION: Destruction of all slot machines, slugs,
and spare parts was det!idca upon after response from other commands to
a sales offer 'as un5 formly negative. T-o contre! mca-ures vore
implemented to preclude slot machines from being channeled onto the
local economy: First, central registry of all machines by serial number
prior to destruction, with certificates of destruction subsequently
collected for serial number comparison. Secondly, slot machines remained
under the physical_ control of conmandei-s responsible for the open mess
until destroyed, thus eliminating the possibility of theft of serviceable
machines while ii, transit, or from property disposal yards. There has
been no unfavorable reaction to the elimination of approximately 2,700
slot machines from Army open messes.

(c') RECOMENDATION: That paragraph 10 of AR 230-6 be
amended to allow major oversea commanders the authority to destroy
amusement machines in a manner which provides the greatest degree of
control in each situation consistent with basic constraints which ray
be established by DA.

(d) COM.AND ACTION: None required.

(3) Hcsuirement for Eeports.

(a) OBSERVATION: The scope and magnitude of Operation
LAMSON 719 identified the need for information that was more comprehensive
than operational reports normally provided to the Department of the Amny.

(b) tVALUATION: During Operation LAMSON 719 this headquar-
ters received numerous queries from the DA staff for previously unreported
data and evaluations of specific subject areas. Many of the requests for
information arrived after the beginning of Operation LAN4SON 719; con-
sequently, a great deal of the requested data was missing and not recover-
able.

(e) RECOK ENDATIOU: That Department of the Army identify
specific areas of interest and provide them to MACV and USARV so that
required reports may be included in operational plans prior to commence-
ment of a special operation having the scope of Operation LA.iSON 719.

(d) COMJ.ND ACTION: Provide information in compliance with
instructions received from DA.
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d. TRAINING.

(1) Record Manajers.

(a) OBSERVATIOn: There has been little evidence of formal
training of records managers within RVN prior to September 1970.

(b) EVALUATION: Training is especially necessary in a
short-tour .area because of personnel turnover;

(c) RECOMMENDATION: That the training of file maintenL1cepersonnel be emphasized at the lowest level, and that command-sponsored

formal training conferences for key records management personnel be
conducted, as a minimum., semiannually.

(d) CO10Ai]D ACTION: That training of personnel involved
in records management be emphaiszed at all levels of command at service
schools.

(2) Maintenance Training.

(a) OBSERVATION: There continues to be a shortage ip
aviation maintenance skills and the CONUS school system is uhable to
meet USARV requirements.

(b) EVALUATION: The Army Aviation ilefresher Training
School (AARTS) was established from USAEV assets as an in-country train-
ing facility to overcome shortages encountered throughout USARV. AARTS
takes enlisted perdonnel. who are either familiar with or trained in
aviation maintenance MOS's and upgrades their technical skills so that

they can function more effectively. After completion of this training,
these individuals can be assigned for OJT in these areas end either be
awarded the MOS or an additional MOS. AARTS is presently conducting ten
different courses pertaining to aircraft armFment systems repair, engine

repair, airframe maintenance, aviation supply (FLL), and maintenance

technical inspection.

(c) RECOMM.4ENDATION: That student output from CONUS schools

be increased to provide sufficient maintenance personnel to USARV n.nd to

eliminate the requirement for USARV to operate an in-country training
facility.

(d) CO%AND ACTION: That DA increae appropriate student

output from CONUS schools.
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3 e. LOGISTICS.

(i) Methods of Sal jn RVN DisposalO2erations.

(a) OBSERVATION: Usable property could be sold faster by
augmtenting the formal invitation for bids (IFB) method of soliciting
buyers with other sales methods. An average of 175 days expire between
the time usable items are received at the Property Disposal Holding
Activity (PDHiA) and the time the items are removed after sale. An expan-
sion of buyer solicitation practices siould possibly reduce time frames
required to dispose of usable material.

(b) EVALUATION: Utilization of property is the first
priority and an-y decrease in screening time prior to sales action will

reduce utilization potential. This means that the reduction in time must
be made in the sales cycle. The major drawbacks to utilizing other

methods of sale to reduce the sales cycle time are GVN requirements

placed on diposal contractors.

(c) RECOMIENDATION: An integrated program of utilization
screening, sales methods, and GVN clearances should be implemented. Ini-
tially, different methods of sale should be tried. In order to effectively
utilize other methods of sale, GVN procedures should be altered to allow

for the sale, collection of customs, granting of other clearances, and
the removal of the property all in the same day. The most effective method

of sale could be used for different types of property and removals would

not be prevented by GVN requirements.

(d) dOM4AND ACTIOV: None required.

(2) Sealand Usage.

(a) OBSERVATION: An average of over 70 percent of Seaiand

containership retrograde capability goes unused.

(b) EVALUATION: Shippers have no means of determining when
use of Sealand service is economical. There is no established means of
comparing the contractor rates with those established by Military Sealift

Command for use of MSC vessels.

(C) RECO*0EDATION. Military Sealift Command should conduct;

a study to determine when the use of commercial container service is

economical in comparison to MSC break-bulk shipping. The results should

be published for the shippers use.
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(d) CONMAND ACTION: None required.

(3) Issue of TA 50-901_ )?y Central Issue Facilities (CIF).

(a) OBSERVATION: Less than 10 percent of the TA 50-901
recoverable items issued by CIF's at Cam Ranh Buy and Long Binh were
being turned in by individuals upon departure from RVN.

(b) EVALUATION: Most units in RV[U were accumulating large
quantities of TA 50-901 that were either turned in or discarded by
rotatees pr. r to their departure to the replacement battalion. A study
was made to determine the minimum iteris required by new arrivals while
traveling from the replacement battalions to their units. It was decided
that all TA 50-901 clothing, but only minimum equipment would be issued
by the CIF's. The TA 50-901 items of equipment now issued by CIF's are
the helmet w/liner, poncho, and waterproof bag. All other TA 50-901
items are issued by the individual's unit. Items issued by the unit are

determined by the battalion commander, and are dependent upon the unit's
mission and geographical location. This policy also simplifies turn-in
procedures, as items issued by the unit are turned in to the unit, and
items issued by the CIF are turned in to the CIF upon the individual's
departure.

(e) RCOMMENDATION: None.

(d) COMMAND ACTION: Appropriate action has been completed

by this headquarters.

(4) Sole User (SU) Voice Circuit between US Army Depot, Cam Ranh
Bay and US Army Depot, Lonr Binh.

(a) OBSERVATION: Based on the phasedown of US Army Depot,
Oui Nhon, it was determined that a direct line of communication between
supply activities would be highly desirable.

(b) EVALUATION: The direct line of communication would
allow rapid response to supply problems that are expected to develop dur-
ing the phasedown of US Ar.iy Depot, Cam Ranh Bay. At present, communi-
cations between Cam Ranh Bay and Long Binh are hampered by insufficient
cowmon user (CU) trunk circuits, causing a great delay in reaching sub-
scribers.

(c) RECOI,'NENDATION: A sole user circuit be installed.
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(d' COIWXND ACION: USARV reviewed the request fdr a SU
circuit. A SU oircuit can only be obtained by releasing a CU Aircuit,
further degrading the aireprv poor CU situation. Request was/disaproved.
An alternate solution is to place US Arr y Depot, LonZ Binh 47 "party-

line" subscriber on the Cain znh Bay/Inventory Control CentIr, Vietnam
teletype line which is to be completed shortly. This is currently beingILinvestigated-.

(5) USAMC 7echnica3 Teams.

(a) OBSERVATION{: The first USAMC. Technical Assistance Teams
devoted to the Keystone Project were composed of approximately 20 members.
These teams were a definite asset during the early stages of the project.
As eperience was gained and procedures became well defined, the amount

of required assistance decreased. Military personnel became more profi-

cient and familiar with the requirements for processing the equipment
of redeploying units. Team strength was subsequently reduced to the
present eight members.

(b) m!ALUATION: USAMC technica- assistance tea.s composed

of DAC's are expensive to maintain. Dependency on such assistance must

be kept to the absolute minimum with in-house capabilities develop'd as
quickly as possible. Specific cost reduction could be realized if mili-
tary personnel were authorized Condition Reservation Code, uneconomically
unrepairable (CRC-H) verification authority. There is no technical
reason for not granting those senior NCO's and WO's normally utilized

for inspection and classification of material, CRC-l verification authority.

(c) RECOlTimENDATION: Commanders supervising technical assis-

tance personnel must insure the rapid development of in-house capabilities
to reduce the reliance on USAMC technical assistance. USAMC should
utilize military personnel for CRC-H verification rather than the more

costly DAC's.

(d) COMIAND ACTION: Teams will be requested when required.

i6) POL Equipment Supply in MNF 1.

(a) OBSERVATION: Increased requirement for POL equipment

in MR I caused strains on POL supplies in remainder of RVN.

(b) EVALUATION: The large requirements could not be met

with Army in-country assets and had to be met with Marine assets, resul-
ting in delay of equipment availability.
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(e) RECONMENDATION: To eliiinate such occurrences, sufficient
reserve and contingency stocks must be raintained in depot storage.

(d) COMAND ACTIOh: Recommendation made to supply authorities.

(7) Field quality, Surveillance w d P0L Handling;.

(a) OBSERVATION: During recent Dewcy Canyon operations,
there was rapid movement of POL and related equipment to MR 1.

(b) EVALUATION: Neglected were qualified POL handlers and
quality surveillance personnel. Heavy dependence was placed on OJT,
resulting in below par POL operations and questionable quality surveil-
lanice.

(c) RECOMMUDATION: In view of the critical nature of POL
operations, OJT should only be carried out in rear areas and in. during
mission operations.

(d) COMMAND ACTION: Recommendation made to responsible
headquarters.

(8) Award of DSA Contracts.

(a) OBSERVATION: DSA contracts for local-contractor delivery
of package products were not awarded in a timely manner.

(b) EVALUATION: DSA contracts for high-usage pauiage POL
are awarded for six-month periods. Contractors usually require a minimum
of three months leadtime to bring the products in country. The contracts
for the January-June 1971 period were not awaaded until mid-November.
Inventories on several items were such that resupply was required in early
January. Since contractors were not geared to produce early supply,
emergency MILSTRIP requisitions to CONUS were submitted to avoid supply
breakdown.

(c) RECOMI'4NMATION: Contracts should be awarded in suffi-
cient time to allow contractors to position products in-country at the
beginning of the ccntract period.

(d) COMAND ACTION: None required.
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- (9) Diversion of Petroleum Products.

(a) OBSERVATION: Many LN civilian personnel attempt to
divert petroleum products for use or the civilian econoy.

(b) EVALUATION: Numerous attempts by LN civilians to steal
* petroleum products on a large scale have been discovered. As a result vf

these attempts, action hus been taken to place cheeks in the distribution
system such as Call Forward Procedures, inspection teams, training of
operational personnel on the methods and detection of theft, and instal-
lation of more accurate metering devices.

(c). RECOMMINDATIONr Continued emphasis should be placed on

eliminating theft of government-owned fuel.

(d) CO,2MAND ACTION: Continued emphasis be placed on elimin-
ating theft of fuel.

(10) Unauthorized Use of Petroleum Products.

(a) OBSERVATION: A need exists to control unauthorized use
of petroleum fuels.

(b) EVALUATION: Due to a significant shortfall in the bulk
POL budget for FY '(I, some action was necess.ry to reduce as much as
possible the unauthorized use of petroleum fuel. Accordingly, a bulk
proration system was initiated at the beginning of 2nd Qtr FY 71. The
system was aimed at reducing and eventually eliminating wasteful, non-
essential, &ad unauthorized POL expenditures. At the end of the ninth
month of the fiscal year, expenditures were within budget limits.

(a) RECOENDATION: The bulk petroleum proration system

should be carried through FY 72 as a tool to control bulk expenditures.

(d) COMAND ACTION: The proration system will be continued.

(11) Inland Waterwajys.

(a) OBSERVATION: Assets for delivery of bulk fuel via inland
waterways for ME 3 and MR 4 are excess to rqquirements.

(b) EVALUATION: A study was conducted to determine the

requirements for vess.els in MR 3 and .R 4 to deliver bulk fuels via inland

waterways. A close examination revealed that consumption had decreased
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approximately 30 percent in M 3 and 21R 4 and that assets were excess to
requirements. As a result, three Y-tnnkers under contract from Luzon
are being dronped from use.

(c) RECO.F.IDATION: That. concurrently with the troop
drawdown, assets for movement of bulk POL be evaluated to include both
water and highway.

(d) CCN4%ND PITION; Transportation units continually

evaluate assets for movement of buix POL.

(12) Evaluation of Shuttle Tanker Requirernents.

(a) OBSERVATION: Shuttle tanker assets excess to require-
ments.

(b) EVALUATION: A test was initiated o.1 25 October and ter-
minated on 5 December 1970, evaluating shuttle tanker assets in RVN. At

the initiation of the test there were six POL tankers on station in RVN,
one T-5 tanher, two T-2 tankers, and three T-1 tankers. Test results
demonstrated that - T-2 tanker and a T-I tanker assigned to each of MR's
I and 2 could adequately support shuttle requirements for fuel. Tt: T-5
Hampton Roads was re leased on 25 November 1970, and the T-1 Chattahoochee
on 14 December 1970.

(c) RECOMMENDATION: Periodic evaluation of aszets in-country
be made.

(d) COMMAND ACTION: Two tankers were released from service.

(13) Closure of Tans Farm #1, Qui Nhon.

(a) OBSERVATION: Storage facilities at Qui Nhon were excess
to requirements.

(b) EVALUATION: Consumption in the Qui Nhon area decreased
approzimately 20 percent and this reduction made it feasible to close a
tank farm. Tank Farm #1 was closed as of 1 December 1970.

(c) RECOM19ENDATION: That continuing evaluation be conducted
of all facilities to determine if reqirement exists for retention

(a) COMMAND ACTION: None required.
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) Subsistence Re uisitioninr.

(a) 0BS VATIC.: O Rcc:,lc and troop issue subzistcnco rcquire--
ments ,st be requisitioned separately by the Class I supply point from
the supporting depot.

(b) EVALUATION: Many Class I activities are not properly
requisitionin5 subsistence. If a particular item is required for both
troop issue and rcsale, then two separate requisitions must be made for
this item. This is required so that reductions in requisitions to CONUS
can be made i',' USARV for troop strenCth changes.

(c) REC0.1,VENDATION: That all Class I points requisition
res ale and troop issue subsistence separately.

(d) COMMAND ACTION: That Support Commands insure that
reco .nendtion above is complied with.

(15) Ph.eout of US A ._Depot, Qui Nhon.

(a) OBSERVATION: During the phaseout of US Army Depot, Qui
!Ihoi, progress was repeatedly slowed by lack of enough Materiel Release Or-
durs to keep available material handling and transportation resources busy.

(b) EVALUATIO:: The unprecedented rapid closeout of a
General Supply Depot in RVH meant that there was no historical document
on which to develop a plan for disposal of stocks. The short lead time
for developing and implementing a plan did not provide for an orderly
program for identifying, reporting, and disposing of the stocks, and the
detailed disposition procedures had to be developed and executed "on the
run". As shipping backlog disappeared, it was necessary for US Army Depot,
Qui Nhon, to call Inventory Control Center Vietnam (ICCV) with requests
-for disposition on large quantities of nominations. Because ICCV did not
have the capability to respond to large quantities of nominations on very
short notice, the depot made arbitrary decisions regarding disposition.
Items believed to be needed in-country were shipped to other depots.

Other items were shipped to Okinawa. Other depots often received stock
which was fringe, and subsequently reported to ICCV for disposition in-
structions.

(c) RECOMMEI'ATION: That an adequate plan for disposition
of all stock be developed before phaseout action of a General Supply
Depot is initiated. The amount of stock to be moved must be estimated

accurately and the rate of dispositicn must be consistent with the
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approved phaseout schedule and near the optimum rate. A backlog lust be
established that will allow for the inevitable delays in disposition
instructions.

(d) COM4AND ACTION: Future phaseouts will be better planned
based on experience gained at US Army Depot Qui Nhon.

(16) Selected Items Marie~ment,.

(a) OBSERVATION: As the quantity of items included in the
DA Selected Item Management Systems (SIMS) increases, the ability of in-
country inventory control centers for intensive management of these items
decreases.

(b) EVALUATION: Under present USARPAC 3S procedures for
the ranagement of SIMS items, all iterms are coded-manager managed at the
ICC's for establishment of requisition objectives, approval of replenish-
ment requisitions, and approval of issues to customers. Originally the
SIMS list consisted of approximately 4,200 lines, of which 1,400 matched
the ICCV availability balance files (ABF). With the most recent increase
in the number of SIMS items to 7,200, more than 3,700 lines now match the
ICCV Theater Army Stoclage List (TASL). Although this quantity of. items
may be manageable when distributed among NICP's, when management of all
the items is imposed on one control center, intensive management of a
large quantity of items becomes extremely difficult.

(c) RECO*MN DAKJ0N: That the quantity of items included in
the SIMS program be carefully controlled and limited, if any meaningful
management is to be performed by USARV Inventory Control Center.

(d) COMMAND ACTION: This headquarters recommended to USARPAC
via message that the quantity of SINS items be carefully controlled so that
management can be improved.

(17) M1HE Deadline at US Ar. Depot, Da Na.

(a) OBSERVATION: US Army Depot, Da Nang is encountering
an extremely high deadline rate on all types of MHE.

(b) EVALUATION: The MHE problem can be placed into three
categories: (i) old, nonstandard equipment, (2) lack of repair parts,
(3) maintenance difficulties. US Army Depot, Da Nang has 41 old non-
standard pieces of equipment that were received from the Navy. These
have a nairitenance/operaional-tine repair ratio of three to one. This
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mens that to nec one hour of productive work out of the item, three hours
of maintenance are required. The lack of repair parts is a common problem
for all ME. Hcwever, the nonstandard machines make the problem acute.
Maintenance difficulties stem from lack of qualified personnel to work on
certain types of equipment.

(c) RECOMW4NfDATION: 1. Exact type/quantity of equipment on
hand be determined and reviewed for-rebuild or direct exchange.

2. Exact repair parts requi;'ed to relieve equipment
from deadline be determined and supply action expedited.

3. Training requirements be determined and individuals
trained to repair equipment.

(d) COMAND ACTION: Messages have been dispatched to obtain
information for recommendations 1 and 2 above. However, information fur-
nished for repair parts is incomplete. This Headquarters is reviewing the
type mix for possible rebuild/DX with off-shore assets. The training
.program will have to be reviewed by US Army Support Command, Da Nang as
MHE organizational and support maintenance repairs are performed by
contract. Coordination will continue, to determine exact parts reguirments.

(18) Purchase Request and Commitment (PR&C) Submittals.

(a) OBSERVATION: PR&C from requiring support commands and
depots for contractual services for depot supply operations are late in
being submitted to HQ USARV.

(b) EVALUATION: Minimum standard processing time required
once a PR&C is received at HQ USARV is six months. This includes time for
review, adjustments, staffing, transmittal to USARPAC and USAPAV, and
procurement lead time. The majority of FY 72 PR&C's were received in the
second half of January and in February, 1911, with some arriving as late
as March and April 1971. This results in heavy workload being compressed
into a shorter period at USARV, USARPAC, and USAPAV.

(c) RECOMMENDATION: That PR&C be submitted in the month of
December.

(d) COMMAND ACTION: That support commands and depots be
advised of submittal requirements during September and frequent follow-
up on submittal status be made.
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(19) Purchase Request and Commitment (PR&C) Preparation.

(a) OBSERVATION: A significant number of PR&C's for FY 72
contractual services were received with essential information and Justi-
fication omitted.

(b) EVALUATION: Due to personnel turnover, experience in
PR&C preparation in lost from one year to the next. New personnel are
not knowledgable of the contents and changes to applicable references
and directives, or are unaware of their existance.

(c) BECOMMENDATION: That personnel of support commands
and depots charged with PR&C preparation be specifically identified.

(d) 0MMAND ACTION: That specialized guidance be directed
to such personnel in the form of current directives, requirements, and
examples.

(20) Change in Prescribed Load List (PLL) Stockage Criteria.

(a) OBSERVATION: DA Circular 700-18 established, as a
logistics improvement goal, a reduction in the range of items stocked
at each supply support level. Actions have been taken in RVN to reduce
stocks at the DSU/GSU and depot levels, but prior to February 1971 no
action had been taken to reduce Pa stocks.

(b) EVALUATION: In February 1971, a detailed study concern-
ing PLL stockage policies was initiated. At that time, items listed on
PLL's were either initial provisioning, minimum stockage, or based on
stockage criteria of three demands to add, and one to retain, in a 180-
day period. The number of slow-moving items or nonmoving items on PLL's
dictated the development of more restrictive criteria. The most effec-
tive means of eliminating slow-moving items from PLL's was to change the
stockage criteria. As PLL and supporting Direct Support Unit Authorized
Stockage List stockage were not compatible, actions were taken to bring
them into accord. With some exceptions, the PLL stockage criteria were
changed to six demands to add, and three to retain, in a 180-day period.
As aviation DSU's operate under four-and-two criteria, the PLL stockage
criteria for aviation-related items were changed to four demands to add, and
two to retain in a 180-day period. In view of the low density of engineer
line of communications (LOC) equipment, repair parts to support these
items were excluded from conversion to the more restrictive criteria. In

addition to these changes, the criteria, initial provisioning items, and
minimum stockage items were deleted from PLL's unless they qualified

under the new stockage criteria. These policy changes were effective 26

March 1971, with a target date of 20 April 1971 for full conversion to the
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new criteria. It is anticipated that implem.ntation of these changes will
reduce PLL's to a manageable size aud make tnem more responsive to high-
usage items.

(c) RECOMMENDATION: That commanders continue to look at
stockage policy to determine ways in which inventory can be reduced with-
out Jeopardizing mission requirements.

(d) COMMAND ACTION: USARV directed the implementation of

more restrictive stockage criteria on 26 March 1971.

(21) USAHV's 2nd Direct Support Unit/General Support Unit Symposium.

(a.) OBSERVATION: There exists a continuing requirement for
this headquarters to host symposia with .Direct Support Unit/General Support
Unit personnel on a periodic basis,

(b) EVALUATION: During August 1970, a DSU/GSU improvement
Program was initiated in RV1N. This program encompassed several policy
changes at the DSU/GSU level and a plan for management improvement. It
was determined that a symposium was necessary to insure full implementation
and maximum cooperation. During late August and early Septomber 1970,
USARV conducted its first DSU/GSU symposium. The symposium was very
successful and attendees recommended that another bo conducted in six
months. Immediately, plans were initiated fcr the second symposium which
was held in late February and early March 1971. Experience gained from
the first symposium revealed that smaller groups encouraged greater indi-
vidual participation, thus making the symposium more beneficial to all
concerned. With this in mind six separate sessions were held by "type"

DSU and MR.. One hundred personnel representing 71 units/staff elements
concerned with DSU/GSU operations attended the six sessions. Several
personnel from US Army Support Command, Da Nang and 1/5th Inf Div were
unable to attend due to combat/combat-support operations, but a "make-
up" session was planned for late April 1971. This "make-up" was held
at US Army Support Command, Da Nang. This second symposium was extremely
beneficial, as it covered all aspects of DSU/GSU operations. Many problem
areas were resolved, and many recommendations were made by attendees for
further research by the USARV staff.

(c) RECOMMENDATION: ?at symposia be conducted for DSU/
GSU personnel on a scheduled basis. From information available, semi-
annual symposia appear to be the most beneficial.
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(d) CO01AND ACTION: With the completion of the second
DSU/GSU symposium on 5 Mflarch 1971, plans are being formulated for a
third symposium to be held iii late July 1971.

(22) Command Supply Review Team.

(a) 0BSERVATION: There exists a continuous requirement for
this headquarters to monitor, assist, and inspect DSU/GSU supply operations.

(b) EVALUATION: During 1st Qtr FY 71, a DSU/GSU Improveient
Plan and a DSU/GSU management program was implemented. The improvement
plan encompassea several policy changes at the DSU/GSU level and the man-
agement program served as a means of identifying and assisting the five
units reflecting the lowest monthly performance. In order to insure
that policies/procedures directed by this headquarters were properly
implemented, and that units with the lowest performance received maximum
assistance, the Command Supply Review Team was established. This team
was organized for the purpose of providing technical assistance to units
requesting assistance and to inspect the supply operations of units
reflecting low performance. The team is composed of personnel from the
DSU/GSU, Depot Operations, and NCR 500 sections of Supply Division, DCSLOG
USARV.

(c) RECOM.ENDAT6ION: Establishment of this team has been
extremely beneficial to this command and should be continued.

(d) COMAND ACTION: USARV established a Command Supply

Review Team on 16 November 1970.

(23) Improper Engine Replacement.

(a) OBSERVATION: Numerous serviceable engines on tac-
tical vehicles are being replaced because of improper and/or incomplete
diagnostic inspection and testing.

(b) EVALUATION: It has been found that multi-fuel and
diesel engines are being replaced because of incomplete inspection and
testing by DSU maintenance personnel prior to declaring an engine as
unserviceable. The diesel engine can be adjusted and "tuned" similar
to normal gasoline engines.

(c) RECO1.1I'NDATION: That training be provided to DSU
inspector/maintenance personnel to reduce the number of servieeable
engines currently being replaced in-country.
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(d) CO,".ND ACTION: A conplete engine diagnostic trining
packet hem been developed end will be presented throughout RVN with the
assistance of TCOM field representatives.

(24) 16mm Film Program - Ipmproved Program ,anagement.

ta) OBSERVATION: That in order to manage the l 6 mm motion
pictuie film progrm in RVN effectively, an aceurate data base must be
maintained.

(b) EVALUATION: In early January 1971, a survey of 16mm
motion picture .accounts was initiated in order that accurate film
account dKta could be established. This data base was required in
order to determine film circuit and print requirements, the status of
l 6 mm motion picture projectors and the accounts to which they are charged,
and to close out the accounts of units which had been inactivated or
redeployed and had failed to cancel their film accounts in the prescribed
manner. As information from the surveyed units was received, it was
provided to the Army and Aix Force Motion Picture Service, Vietman
regional Office, so that listings of film accounts could be purified and
updated, arid to the ICCV to acertain. projector availability for speci-
fic film accounts, improve accountability for projectors, and to pro-
vide ICCV with a basis for determining additional projector requil'..ments
in RVN. Accounts were closed as required and projectors issued or back
orders established for those accounts having a valid. requirement for a
projector. The survey resulted in the purification of account listings
and a net reduction of 215 accounts.

(c) RECOMMENDATION: That an accurate 16Lmrn film account data
base continue to be maintained.

(d) COMMAND ACTION: That Special Services Agency continue
to monitor closely the. establishment and closure of 16mm motion picture
accounts.

(25) Field Library Units, Paperbound.

(a) OBSERVATION: Field Library Units should be packed in
waterproof paper to withstand outside storage prior to shipment to over-
seas commands. Present packaging does not permit this.

(b) EVALUATION: Field Library Units are contracted for by
DA in bulk in order to obtain the best prices for each unit- The units
are large and require inside storage as presently packed.
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C) RECOMMFDATION: That all field library units ordered in
the future be pasked for outside storage to conserve inside depot storage
space.

(d) COMMAND ACTION: That any future orders to'DA specify
waterproof liners in the crates to allow outside storage.

(26) Flyer's Helmet (SPH-4) Problems.

(a) OBSERVATION: Maintenance units ar.e having difficulties
in obtaining repair parts for the SPH-4 helmets.

(b) EVALUATION: In mid-1970 electronic repair kits were
force-issued to the major units in RVN. These kits are nonexpendable,
but the components are expendable and should be requisitioned as they are
consumLed. Demand data was not being generated for the electronic parts
because: requisitions were not beine submitted; requisitions for electronic
repair kit FSN 5820-134-3867 (a nonexpendable item) were being canceled.
As a result, hundreds of SP'I-4 flyers helmets have become inoperative,
To alleviate this condition electronic repair items have bech requisi-
tioned and Army Marine Maintennce Command (AK.-C) is accepting requisi-
tions for these electronic repair items.

(c) RhOrM4ENDATION: No action by higher headquarters

required.

(d) COMND ACTION: Action within this command:

parts. Will insure that maintenance units can obtain repair
parts.

2. Written instructions will be sent to the field on
correct FSN's for repair parts and on the correct requisitioninE procedures
for these items.

(27) Engine Cleaning Program.

(a) OBSERVATION: A strictly enforced engine cleaning pro-
gram was utilized during the LAMSON 719 operation.

(b) EVALUATION: Engine failure rate during the operation
was less than the rate for the rest of USARV. Engine cleaning was not
solely responsible for lovering the failure rate; however, it is considered
a major contributing factor.

52

CONFIDENTIAL



_ _CONFIDENTIAL

AViHD-DO I 5 MAY 1971
SUBJECT: Operational ".epot-Lessons Luarnei of i eadquarters, United States

Army, Vietnam, reriod Ending 30 Al-ril 1971, RCS CSFOR-65 (13)(U)

(c) RECO1,1INEDATION: That str:,ct adherence to engine cleaning
procedures be stressed at all levels of comnand.

(d) COMMAND ACTION: Message dispatched to insjor subordirate
ecommands outlining necessity of engine cleaning progra"m. Iss addition an
engine cleaning instructional team has been providing instruction to
aviation units in RVN on a continuing basis.

(28) Replacement Aircraft.

(a) OBSERVATION: The US Army experienced difficulty in
helicopter replacement to aviation units operating on special missions
such as LAMSON 719.

(b) EVALUATION: The issue and lateaal transfer of numerous
helicopters were required in order to support the LA14SON 719 operation.
Aircraft losses and damages were much higher than normal, and additional
replacements had to come from in-country units and CO;US. In addition,
units originally scheduled for drawdown did not drawdown, therefore,
anticipated aircraft assets from these units could not be utilized to
make up shortages. As a result, USARV is in a deficit position on UH-I}1's
and gunships.

(c) RECOMoiEIDATION: That future special missions of any
significance involving a large increase in helicopter air support be
logistically coordinated for additional aircraft requirements at least
two months in advance of mission commencement.

(d) dOMMAND ACTION. Requirement for aircraft to maintain
USARV at 100 percent fill through November 1971 has been provided to
Department of the Army.

(29) Retrograde of Automatic Data Processing Equipment (APPE).

(a) OBSERVATION: During Increment V of USARV drawdown a
significant amount of ADPE was returned to the vendor or released for
reutilization by other Governmental agencies. Procedures for expediting
the packing, crating and shipping of these high-dollar items, which
require environmental control, were not adequate.

(b) EVALUATION: 1. To improve the retrograde procedures
for packing, crating, and shipping ADPE the Support Commands were tasked
to provide the required support to prepare and to pack the equipment for
shipment.
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2. Procedures were established by this headquarters to
-- insure that shipping instructions were received from vendors in a timcly

fashion to avoid unnecesosar rental payments for the high-dollar-value

ADPE.

3. Direct coordination was rade by representatives of
this headquarters with personnel of the Keystone Multiple Processing Point
to Insure the expeditious shipment of ADPE and to resolve environmental
difficulties.

(c) RECOMMENDATION: No action is required by higher
headquarters.

(d) COMMAND ACTION: None required.

(30) Cover, Identification Tag, Personnel, FSN 8455-999- 0 7 .

(a) OBSERVATION: The cover, identification tag, personnel
provides a means of permanently recording the individual's spectacle
perscription.

(b) EVALUATICN: This information can later be used ,o
reorder spectacles as required, without a reexamination. The plastic was
designed to be stained easily by ink from a ballpoint pen. However, in
RVN the recorded information does not provide legible information for a

sufficient length of time and consequently is not presently used. The
information recorded on the cover would greatly reduce time spent by
optometrists who have to reexamine many individuals who need replacement

spectacles, but whi; do not have a copy of their prescription available.
An alternate means of imprinting the necessary information on the cover
is required. Although no specific method is recommended at this time,
efforts should be directed towards the development of a suitable imple-
ment which could be utilized both in a field or a garrison environment

to imprint the required information on the cover.

(c) RECOMMENDATION: That consideration be given to develop-
ment of an implement which can readily be used to emboss spectacle pre-

scription informnation on the Cover, Identification Tag, Personnel.

(d) COM4AND ACTION: None required.

(31) Nonstandard Repair Parts Requisitioning Procedures Instruction.

(a) OBSERVATION: Units are experiencing difficulty in
requisitioning nonstandard repair parts.
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(b) EVALUATIO4: Many low-dersity construction items are
r operated by units of this command. atny of these items do not have DA

tecehnical =_nu--s and r-.-ir tvarts list published; consequently, unit
personnel, with no recourse but to use the manufacturers' manuals (and
stock number) and having little experience in this .area, are experiencing
great difficulties in requiDsitioning and procuring these parts.

() RECOMMENDATION. That the Engineer Loistics 6chool
be furnished a suitaole number of various manuracturers' manuals ti a
used for instruction of clerks in NSFP requisi~ioning procedures.

(d) COMUID ACTION: The Lngineer Logistics School has
procured fifteen Caterpillar manuals to initiate NSRP requiitioning
procedures instructions. Additional manufacturers manuals have
been requested.

f. CO 2MUICATIONS.
(1) Communications in SuLrt of Combat Operation .

(a) OBSERVATION: USARV C-E must have sufficient time to
prepare for communications support of combat operations.

(b) EVALUATION: During this reporting period, USARV C-E
was requested to coordinate the communications support for LAMSON 719.
The C-E equipment requirements were far in excess of the asets avail-
able to the units involved, arriving at USARV at abot D-5. A time
frame of this short a duration does not permit the marriage of equipment
from depot stock ard personnel from various other units to be effectively
-inspected, installed, and operating in support of a combat operation of
this magnitude. The physical movement of C-E equipment alone required
stringent and time consuming technical inspections. Communications
support also requires " engineering at USARV, HACV and DCA-Southeast Asia

Mainland. Short time frames do not allow for adequate engineering and
so do not produce the best results,

(c) IECOKIEiNDATION: That LIMDIS-cleared com unications
personnel be appointed at each level of command to participate in the
early C-E planning of future combat operations.

(d) COM4AND ACTION: Non e required.
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g. MATERIEL.

(i) Requirement for TOE Hand Slit-Lamp.

(a) OBSERVATION: A hand slit-lamp (binocular microscope)
should be added to the division medical battalion optometry section TOE
equipment field set.

(b) EVALUATION: The two optometrists presently authorized
in division medical battalions provided the only eye/vision services avail-
able for division personnel. Consequently, a medical battalion opto-
metry section is required to evaluate cases of eye trauma and disease.
Although treatment is available in the medical battalion for routine
ocular disease and injury, a slit-lamp evaluation would be invaluable in
determining if the degree of the eye prpblem is severe enough to warrant
evacuation of the patient to a hospital, or whether the condition can be
treated locally. By providing a more definitive diagnosis, slit-lamp
tests would not only influence the type of treatment recommended bitt also
reduco unnecessary referrals to hospitals and thereby reduct man-dayslost.

(c) RECOMMENDATION: That a binocular microscope (slit-
lamp), preferably a portable, hand-held type, be added to the TOE Opto-
metry Equipment Set, Field (FSN 6545-962-9061) authorized for the
division medical battalion optometry section.

(d) COMMAND ACTION: That the Combat Development Command
Medical Service Agency, ort Sam Houston, initiate the action required
to add the portable slit-lamp to the optometry equipment field set.

() Introduction and Evaluation of New Equipment.

(a) OBSERVATION: The RVN introduction of ENSURE items
such as the Forward Looking Infrared (FLIR) system, the Iroquois Night
Fighter and Night Tracker (INFANT) and the YO-3A Quiet Aircraft has pre-
sented problems unique to each system.

(b) EVALUATION: Each of these ENSURE items was introduced
into RVN by the New Equipment Introductory Teams (NEIT). Personnel assigned
to the teams were hand-picked and system trained prior to departure from
CONUS. On arrival in RVN, the NEIT's were either assigned or attached to
an aviation unit which was responsible for administration, aircraft main-
tenance, and common-item logistical support. Sufficient contractor field
representatives were available to insure proper maintenance and coordina-
tion with the CONUS contracbor. The Army Concept Te&L'i in Vietnam (ACTIV)
conducted an evaluation and collected data to &etermine equipment combat
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suitability for operation in RVN. In all of the above cases evaluationb I
were corpleted in less than one year and prior to the DEROS of the original
NETT members. The INFANT and FLIR were placed iii an operational role
upon completion of the evaluation. As of this date, the YO-3A evaluation4
has not been completed and a decision on its retention hes not been made.
The introduction of the INFANT and FLIV systems into an opevational role
after completion of the ACTIV evaluation resulted in the following problems
which are common to all like introductions;

1. The normal Army supply systeid cannot support a new
piece of equipment which has recently been introduced through the ENSURE
program. Under norrawl conditions only sufficient spare parts are manufac-
tured and included in the initial support package to sustain operations
through the evaluation phase. A determination as to the future of the I
system is normally not made until the results of the evaluation have been

analyzed. Justifying the expenditure of funds for support packages
requires data and experience. This is minimally available and shortage
of spare parts and assemblies becomes a problem. In addition, not all
problems which are unique to a particular system will occur durIng the
evaluation. Rectification of these problems can only be aceonplished
through personal initiative and drive by the team members ,including
direct communication with the manufacturer. This results in additionalI
lost operational time. If major components become inoperable they ;
are returned to the contractor in CONUS for repair and return. This
normally requires 30-45 days during which the equipment is inoperable,
if no spare components are available.

2. No manpower spaces were authorized when the system
became operational- This resulted in personnel being charged against
existing manpower authorization and replacement personnel coming from
existing resources. Due to edst only minimal contractor representatives
were retained to provide technical assistance and to-maintain liaison
with the contractor. There are no applicable MOS's associated with the
sensor systems; personnel with the closest applicable MOS must be pro-
cured and trained on the job. These personnel must be acquired from the
pipeline or through special requisition. In USARV there is a critical
shortage of enlisted personnel with aviation maintenance MOS's, and there
is an authorized manning level of 92 percent for aviators. Any additional
drain on present authorized manpower assets would result in an even more
critical shortage in USARV operational units.

(c) RECOW4ENDATION: 1. Once the decision is made to accept
a new equipment item for operational use, manpower spaces should be
authorized to insure requisition authority of proper MOS's with sufficient
overlap time to fully qualify the personnel.
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2. Stockage of repair parts must be adequate to insure

proper maintcnarce, and einphasis must be continued to insure expedited

repair and retu'n by the contractor of those items which are not ava.il-

able through normal supply channels.

(d) COMMAND ACTION: 1. That msnpower sparer be authorized

when new equipment is accepted into operational unitg.

2. That stockage ot repai- parts be sufficient to
insure an acceptable operationally ready rate.

h. flm{E.

Dissolution of Welfare Fund Activities of Redeploying Units.

(a) OBSERVATICN: Three basic objectives must be accomplished

when dissolving welfare fund activities of redeploying units:

1. All outstanding liabilities must be eliminated.

2. All fund bank accounts must be closed.

3. The dissolution must not interfere with morale and

welfare support of-troops during the critical standdown period.

(b) EVALUATION: Recent redeployments of combat divisions

have been accomplished in two stages, with a considerable time lag
between departure of the basic unit and one of its residual brigades.
The CPF is the central depository for division welfare fund and provides

basic adminiatrative and control aervices to diwicion welfare fund
activities. Concurrent dissolution of the CPF and division welfare fund

activities decreases the ability of the CPF to accomplish the above
dissolution objectives for all the division welfare fund activities
due to the administrative burden placed pon the CPF to disolve itself.

(c) RECOMMENDATION: The CP? should remain active with a
residu4 brigade throughout the major period of a two-stage division
redeployment to facilitate the accomplishment of welfare fund dissolu-
tion objectives.
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(d' CO .MD ACTION: None required.

FOR TH1X COlWJANLrJi:A

1Inhol C RLS- ,EY

-bistribat-io hiab Mjor Generai, USA
Chief of Staff
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HQ, US Army, Pacific, APO San Francisco 96558 $?JUL 1971

TO: Assistant Chief of Staff for Force Development, Department of the
Army, Washington, D. C. 20310

This headquarters concurs with subject ORLL Report with the following

Ref pars 2g(2)(c)1 and 2g(2)(d).1, page 57 and 5l8 respectively:
Woconcur. The decision to deploy new equipment for operational use-
should be based on identification of manpower spaces required to main-
tai and operate the new equipment. Implementation of the deplyment
decision requires an 1'OE submission to obtain authorization for both
equipment and personnel. Manpower spaces may or may not come from
within the approved spaces of the previous 1OE.

FOR THE COMMANDER IN CIIIEP:j

C"l, AGO@

CF: USARV

I
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